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Five-Year Review Summary Form 
SITE IDENTIFICATION 

Site name (from WasteLan): Keefe Environmental Services 

EPA ID (from WasteLan): NHD092059112 

Reqion: 1 State: New Hampshire City/County: Eppinq/Rockinqham 

SITE STATUS 

NPL Status: Final Deleted Other (specify) 

Remediation status (choose all that apply): Under Construction Operating Complete 

Multiple OUs?* YES NO Construction completion date: 9/21/1994 

Has site been put into reuse? YES NO 

REVIEW STATUS 
Lead agency: EPA State Tribe Other Federal Agency 

Author name: Cheryl Sprague 

Author title: Remedial Project Manager Author affiliation: EPA 

Review period:*" 2/14/2008 to 7/31/08 

Date(s) of site inspection: 2/14/08 

Type of review: 

Post-SARA Pre-SARA NPL-Removal only 

Non-NPL Remedial Action Site NPL State/Tribe-lead 

Regional Discretion 

Review number: 1 (first) 2 (second) 3 (third) Other (specify) Fourth 

Triggering action: 

Actual RA Onsite Construction at OU #_ Actual RA Start at OU # 

Construction Completion Previous Five-Year Review Report 

Other (specify) 

Triggering action date (from WasteLAN): 3/26/2003 

Due date (five years afteraction date): 3/26/2008 extended to 7/31/2008 

• ["OU" refers to operable unit.] 

" [Review period should correspond to the actual start and end dates of the Five-Year Review in WasteLAN. 



Five-Year Review Summary Form, cont'd 
Issues: 
1) Groundwater does not meet clean-up standards (Concentrations of chemicals of concern (COCs) in 
the 1988 ROD remain above the ROD target cleanup levels at a few areas of the site. In addition, 1,4-
dioxane has been added as a site COC since the previous Five Year Review). 
1 a. Is it cost effective to continue pump and treat until clean-up levels are attained . 

1 b. Is continued use of pump and treat necessary for containment of COCs within the GMZ (the 
groundwater treatment system is currently turned off to evaluate the effect on concentrations of COCs as 
part of a rebound study. The reactivation of the system will be determined based on the results of this 
study). 
1 c. Will MNA attain protectiveness by reducing COCs to drinking water standards at the GMZ boundary 
(based on the data that has been collected to date, it is unknown to what extent natural attenuation is 
occurring. Natural attenuation is a process in which contaminants such as the Site COCs are degraded as 
a result of naturally occurring conditions in the groundwater without additional treatment. 

Recommendations and Follow-up Actions: 

1. Perform cost analysis to determine if the system should be operated until drinking water standards are 
met or if it is feasible to attain these clean-up levels with the decreasing mass loading. 

2. Update/develop conceptual site model to further evaluate fate and transport of site COCs under non-
pumping conditions. 
3. Continue to monitor for trends in concentrations of COCs in boundary wells or in the predicted flow 
paths. 
4. Install additional monitoring wells as directed by evaluation and/or monitoring results. 

5. Continue to expanded analytical list of parameters for attenuation indicator compounds. 

6. Determine extent, if any, of natural attenuation processes. 

7. Evaluate time frame anticipated to reach clean-up standards by MNA. Evaluate current boundary of 
GMZ to assess ability to meet clean-up standards via MNA at the boundary. 

Protectiveness Statement(s): 

OU-1 - Source Control: The remedy at OU-1 has met soil clean up goals, is complete and therefore is 
protective of human health and the environment. 
OU-2 - Management of Migration: The pump-and-treat remedy at OU-2 has been effective in reducing 
concentrations and preventing off-site migration of site COCs. Although the treatment system is off-line at 
this time for the evaluation of rebound, the establishment of the GMZ and regular groundwater monitoring 
provides continued protectiveness to human health and the environment. The excavation of soil from the 
former lagoon in 2004 has significantly reduced the potential for future impacts to groundwater and to future 
site workers through direct contact with this media. The pump-and-treat remedy at OU-2 is expected to be 
protective of human health and the environment upon completion, and in the interim, exposure pathways 
that could result in unacceptable risk are being monitored and controlled. 

Site-wide Protectiveness Statement: Because the remedial actions at all OUs are protective, the site is 
protective of human health and the environment. 

Other Comments: 

None 
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1. INTRODUCTION 


The purpose of this Five-Year Review is to determine if the remedy selected for the Keefe Environmental 
Services (KES) Superfund Site (site) in Epping, New Hampshire is protective of human health and the 
environment. This report provides a summary of the Five-Year Review process, investigations, and 
remedial actions conducted at the site, an evaluation of the monitoring data collected at the, a discussion 
of the issues identified during the review, and recommendations to address these issues. Another 
component of the Five Year Review Process is a check of state and federal regulations or Applicable or 
Relevant and Appropriate Requirements (ARARs) for updates and a comparison with data reported since 
the last Five Year Review conducted in 2003. 

The current Five-Year Review is the fourth Five-Year Review that has been written for the KES site. 
This Five-Year Review process was initiated on February 14, 2008 with an on-site meeting between the 
United States Environmental Protection Agency (EPA) Region I, the New Hampshire Department of 
Environmental Services (NHDES) and Woodard & Curran, the contractor for the on-site remediation 
system. Previous Five-Year Reviews of the site were conducted in February 1993, September 1997, and 
March 2003. 

EPA has prepared this Five-Year Review in accordance with the Comprehensive Environmental 
Response, Compensation, and Liability Act (CERCLA) §121(c), OSWER Directive 9355.7-03B-P, and 
the National Contingency Plan (NCP). The purpose of the Five-Year Review is to provide an update of 
conditions at sites where hazardous substances have been detected and remedial action is required to 
return the site to a state in which there can be unlimited use and exposure by future users of the site. This 
Five-Year Review was triggered by the EPA signature of the third review on March 23, 2003. This 
current Five-Year Review is required as a matter of EPA policy, due to the fact that contaminants remain 
in groundwater at the site above levels that allow for unlimited use and unrestricted exposure. 

As a part of the Five-Year Review process, the effectiveness of the remedial actions selected by EPA in 
protecting human health and the environment is evaluated. 

The site was separated into two operable units (OUs): 

• OU-I (Lagoon and Surrounding Soils); and 

• OU-2 (Groundwater). 

EPA signed a Record of Decision (ROD) for OU-1 on November 15, 1983 which mandated the 
decommissioning of an on-site lagoon used to store chemical wastes and the removal of the lagoon 
contents. The ROD is a public document issued by the EPA that explains what cleanup alternatives will 
be used to reduce and eliminate contamination at a Superfund site. The ROD contains a site history, site 
description, enforcement activities, identification of contaminated media, the extent of response actions 
and a description of the selected remedy. The removal of chemical wastes and the on-site lagoon contents 
was completed by the end of 1984. Activities associated with implementing the remedy for OU-1 were 
important in reducing the hazard from contact with chemical wastes that were stored on the site and 
reducing the potential for additional contributions of contamination to groundwater, identified as OU-2 by 
the EPA. 

The EPA signed a ROD for OU-2 on March 21, 1988 which included both source control and 
management of migration components for restoration of site conditions. The original source control 
component consisted of vacuum enhanced extraction of chemicals of concern (COCs) from on-site soil. 
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The management of migration component included the extraction of contaminated groundwater from 
several wells installed near the source area and treatment to remove site-related volatile organic 
compounds (VOCs). On June 8, 1990, EPA issued an Explanation of Significant Differences (ESD) to 
remove the 1988 ROD requirement of soil vacuum extraction for OU-I because subsequent sampling 
showed that the concentrations of contaminants in the soils were already below the associated cleanup 
levels. An ESD is a document used lo publicly convey a change in the original remedy selected in the 
ROD, based on additional data obtained during the course of investigations conducted at the site. The 
ESD affirms that the modified remedy does not result in any change in the protectiveness to human health 
and the environment. 

The groundwater treatment system associated with OU-2 began operations in 1993 to remove VOCs from 
the groundwater. Overall, the OU-2 remedy has significantly reduced VOC contamination since the 
initial Five-Year Review was conducted. Results from the analyses of groundwater samples collected 
from monitoring wells at the site show a general decline in the ROD-specific cleanup levels from initial 
values (since the treatment plant began operations). In 2003, the EPA began a program to test for a new 
contaminant of concern, 1,4-dioxane, at several Superfund sites in Region 1. The parameter was 
discovered in a limited groundwater sampling program conducted at the site. Prior to this sampling event 
1.4-dioxane had not been part of the EPA's analysis for groundwater at this site. In 2004 a more 
comprehensive sampling program was conducted to assess the extent of 1,4-dioxane distribution at the 
site. The results of the testing program confirmed the presence of 1,4-dioxane and EPA initiated a 
program to address this new contaminant in the OU-2 remedy. In 2005, an upgrade to the groundwater 
treatment system, to include treatment technologies for the removal and destruction of this compound, as 
well as the original site related compounds, was completed. This action, along with the establishment of a 
cleanup level for 1,4-dioxane was documented in the June 2005 ESD. As part of the planned transfer 
activities a groundwater management zone (GMZ) was also established at the site. 

Prior to the discovery of 1,4-dioxane at the site and the installation of the high pressure oxidation 
(HiPOx) system, 1,4-dioxane was likely captured by the extraction system and cycled through the 
treatment system then recharged into the aquifer via the infiltration trench. This operation combined with 
the use of spray irrigation, to reduce recharge via the infiltration trench, helped minimize the migration of 
1,4-dioxane. Under O&M by the State the upgraded treatment system (HiPOx) was operated 
intermittently for two years and a reduction in the distribution and concentration of 1,4-dioxane was 
achieved. As part of O&M activities, a GMZ was issued that establishes plume boundaries and restricts 
the use of groundwater until Ambient Groundwater Quality Standards (AGQS) are restored. After two 
years of operation, and in response to the decrease in both VOCs and 1,4-dioxane, the OU-2 treatment 
system was shut down to evaluate potential "rebound effects" on the concentrations of site contaminants 
at groundwater monitoring locations (during non-pumping conditions) associated with the GMZ. As of 
this Five-Year Review the rebound evaluation is still in progress. Continued need for the operation of the 
groundwater extraction and treatment system is being evaluated concurrently with the rebound study. 

The site was transitioned from Long-term Response Action (LTRA) to Operation and Maintenance 
(O&M) by the State of New Hampshire on June 30, 2005. EPA continues to have Five-Year Review 
responsibilities. 
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2. SITE CHRONOLOGY 


Section 2 presents the chronology of events that have taken place at the Keefe Superfund site since 
operations as a chemical waste storage facility began in 1978. Events are presented in chronological 
order in Table 2-1. 
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1978 

Date 
March 29. 1978 

Mas 31. I97S 

April 1. 1979 

May 1. 1979 

Juls 1. 1979 

September 1979 

September 27, 1979 

October 16. 1979 

November 1979 

December 1979 

January 1980 

April 23. 1980 

June 5, 1980 

September 9. 1980 

January 1981 

February 1981 

April l')Nl 

August 13. 1981 

December \5. 1981 

January 7. 1982 

January 13. 1982 

March 24. 1982 

July 1982 

September 1982 

October 1982 

March 1983 

July 13. 1983 

Augusi 26, 1983 

Septembers. 1983 

r Mi l l 2-1: CHRONOLOGY OF SITE ACTIVITIES 

Activity 

Paul Keefe proposes constructing a chemical svaste storage and bulking facility to Epping Planning Board. 

The Epping Planning board approved Keefc's plan. 

Operations at Ihe Site began. Site features included a drum storage area, storage tanks, equipment shelters. 
bulking areas, and a synthetically lined lagoon. 

New Hampshire Bureau of Solid Waste Management (BSWM) and Department of Public Healih Services 
ordered Keefe to clean-up leaking storage tanks, ruptured drums, coniaminated soils, and latex wastes. 

As a result of frequent odor complaints the Town of Epping instituted legal action against Keefe. The tosvn 
retained Wehran Engineering to perform site investigations. Keefe retained Environmental Engineers. Inc. to 
perform an independent assessment. 

New Hampshire's Hazardous Vs asie 1 .ass became effective. 

Wehran Engineers began a hydrogeologic inscstigalion at ihe Sile. 

BSWM began a svell sampling program ai KES and nearby residences. 

The Water Supply and Pollution Control Commission (WSPCC) began a separate sampling program thai 
included nearby streams. Carbon tetrachloride and chloroform were delected in the stream northwest of the Site. 

The state of New Hampshire issued a second cleanup order, stating thai chlorinated hydrocarbons were present 

in Keefe wells. WSPCC began sampling nearby residential wells. Keefe installed four new monitoring wells. 

Keefe tiled a motion for rehearing claiming the cleanup order was unreasonable. WSPCC issued a svellands 
violation against Keefe for filling in a svetland during installation of monitoring wells. 

The stale of New Hampshire claimed a violation of NH Hazardous waste regulations at the Site and filed a 
petition in court for mandatory injunction and civil penalties against Keefe. 

A court order established conimgencies for continued operation of ihe Keefe Site. 

The Attorney General's Office notified Keefe of the recommended sampling and analysis procedures lor wells 
and surface waters. 

Master's report (Town of Epping and State of NH vs. Paul A. Keefe et al) reiterated areas of non-compliance 
from the previous clean-up order. 

Keefe filed for bankruptcy protection and abandoned the Site. The EPA initiated cleanup actions through 
contractor Ecology and Ens ironment's Technical Assistance Team. 

The EPA declared an emergency at the Site due to the overflow potential of the on-site lagoon. EPA's field 
Investigative Team (FIT) Contractor began a site investigation and stabilization of ihe on-site lagoon. 

Rising spring temperatures caused the rupture of drums and release of their contents onto the ground. The EPA 
contracted Marlyn Engineering to begin drum stabilization. 

FIT submitted their Preliminary Assessmeni Report. 

FIT performed a site inspection. 

FIT performed a site inspection. 

FIT submitted an Assessment of Alternatives for Temporary Stabilization of Lagoon. 

FIT submitted a proposed svork plan lor future actions. 

The EPA hired a contractor to remove imminent health hazards, storage tank contents, and dumpsters. 

The EPA determined that initial remedial measures were appropriate for the Site and notified contractor to 
prepare a Remedial Action Master Plan (RAMP). 

The RAMP was submitted. 

Resource Technology Services. Inc.. under contract to the WSPCC. began removal of bulk drummed waste from 

the Site. 

Tighe & Bond was contracted by WSPCC to perform a remedial investigation (Rl). lagoon justification and 

decommissioning bid documents. 

Drum and bulk waste removal was completed. 

The Keefe Site is listed on ihe National Priority List (NPL) 



I Alii.K 2-1: ( HRONOI.OCV OK SITE ACTIVITIES 

Date Activity 

November 4. 1983 D' Appolonia Waste Management Services was engaged by WSPCC to remove the contents of and to 
decommission the lagoon. 

November 15. 1983 The EPA issued the Record Of Decision (ROD) for OU-1 which mandated removal of the lagoon contents and 
decommissioning the lagoon. 

February 1984 Decommissioning of the lagoon was completed. 

June 1984 Remedial Investigation (Rl) lor OU-2 submitted to Nil WPSCC by Tighe & Bond. 

October 1984 Revised Rl for OU-2 submitted to Nil WPSCC by Tighe & Bond. 

April 1985 Revised Rl for OU-2 submitted to NH WPSCC by Tighe & Bond. 

January' 13. 1986 A summary of existing data was submitted to WSPCC by Camp. Dresser & McKee (CDM i. 

May 13, 1986 The Draft Rl was submitted to WSPCC by CDM. 

September 1986 Supplemental Rl Report for Ol -1 at the Site submitted to WSPCC by CDM. 

December 1987 The Supplemental Rl Report was submitted to the NH Department of Environmental Services (NHDES) by 
CDM. A Draft Feasibility Study was also submitted to NHDES. 

March 21. 1988 EPA issued the ROD for OU-2. which included both source control and management of migration components. 
The Source control component consisted of vacuum enhanced extraction. The Management of Migration 
component included the extraction and treatment of groundwater to remove VOCs. 

\pnl 1989 Draft Preliminary Design Data Evaluation Report submitted to NUDES by CDM. 

April 16. 1990 A Draft Project Operations Plan for Additional Off-Site Investigate ms submitted to EPA by NUDES. 

June 7. 1990 The Draft Project Operations Plan lor Additional Oil-Site Investigations was approved b\ 1.1' V 

JuneS. 1990 The EPA issued an Explanation of Significant Differences (ESD) for the Site, to remove the 1988 ROD 
requirement for soil vapor extraction, since soil sample concentrations were low enough to eliminate the need to 
implement the soil vapor extraction portion of the remedy. 

January 1991 A Draft Off-Site Hydrogeologieal Evaluation Report for the Site was submitted to NUDES by CDM. 

March 1991 A Draft Off-Site Hydrogeologieal Evaluation Report was submitted to NHDES by CDM. 

1991 to 1992 Oroundwater Collection and Treatment Facility design completed by CDM 

1992 to 1993 The construction of a groundwater collection and treatment facility was completed by R. Zoppo, Inc. 

February 22. 1993 The first Five-Year Review report was issued by the EPA. 

April 1993 Operations at the groundwater collection and treatment facility commenced. 

September 1993 Long-term remedial action at the groundwater collection and treatment facility initiated. 
1994 A hydrogeologic evaluation was completed. Two new extraction wells were proposed as a result of this 

investigation (groundwater modeling and test well program completed) 

September 1995 The pump-and-treat system was optimized by the removal of two low yield wells and the addition of two new 
wells EW-95-2 and EW- 95-7. The locations of the new wells were selected to increase groundwater extraction 
rates and mass flux to the treatment plant. 

September 1997 The second Five-Year Review report was issued by the EPA. and stated that the remedy remained protective of 
human health and the environment. 

August 1998 Three on-site vacuum enhanced recovery wells were installed and brought on-line to increase groundwater 

treatment capacity. 

March 26, 2003 The third Five-Year Review was finalized for the EPA hv Woodard & Curran. 

May 2003 EPA and NHDES initiated a phased groundwater sampling program to evaluate the nature and extent of 1.4-
dioxane in site groundwater. Based on the results of the 18 month program, the EPA and NHDES determined 
(hat a change in the treatment component of the groundwater extraction system was required. 

June 2003 Soil borings were installed in the source control area, just upgradient from the extraction well network to support 
a human health risk assessment and to explore potential in-situ soil remedial options. The results from the soil 
boring program indicated a lack of significant mass in the soils: therefore, no potential risk from contact with the 
soils was identified and in-situ soil treatment was not performed. Results from soil sample analyses collected 
from test pits excavated in the former lagoon area were used to evaluate soil disposal alternatives. 



I M i l  . 1.2-1: CHRONOLOGY <)l/SITE ACTIVITIES 

Date \ i l i  \ i t  ) 

Ma\ 2004 Contaminated soils in the former lagoon, originating from the 1992 construction of the groundwater collection 
trench, were excavated and disposed of at an approved regulated landfill. The lagoon was formally 
decommissioned as part of the soil removal action. Approximately 893 tons of contaminated soil, along with the 
lagoon liner and piping materials, was removed from the Site and transported to regulated facilities. 

December 2004 A high pressure oxidation system (HiPOx) was installed to enable treatment of 1.4-dioxane which had become a 
new compound of concern, based on 2003 and 2004 sample results. The modified system began operation on 
January 3. 2005. 

Ma\ 2005 Based on comments from 2003 Five Year Review, twenty one monitoring wells in disrepair were 
decommissioned. Two new wells. M W-50 and MW-51. were installed to further characterize groundwater in 
the off-site area. 

May 2005 A baseline human health risk assessment was conducted which evaluated risk due to dermal contact and 
ingestion of site soils and inhalation risk from soil vapor for current and future facility workers. A current/future 
facility worker could be potentially exposed to COPCs in soil (via direct contact), soil vapor/dust (via inhalation) 
and potable groundwater (via ingestion and dermal contact). The risk assessment identified unacceptable 
cumulative cancer and noncancer risks to a future on-site worker, primarily from the ingestion of VOCs and 
arsenic in (potable) site groundwater and direct contact with arsenic in soil. Risks from other exposure pathways 
were relatively minor in comparison with those associated with the ingestion of groundwater and direct contact 
with soil. 

June 2005 EPA issued an ESD to establish a clean-up level for 1,4-dioxane in groundwater and to document a change in 
the treatment of groundwater from air stripping to a high pressure oxidation system: the off-site disposal of 
lagoon soils: and decommissioning of certain monitoring wells that were in disrepair or no longer required for 
long-term monitoring. 

June 30. 2005 The Site is transferred from a EPA led long-term remedial action (LTRA) project to a State led long-term 
Operation and Maintenance (O&M) project. A Groundwater Management Permit application was submitted to 
NHDES 

January 17,2006 A Groundwater Management Permit was granted as part of the Site transition from the EPA to the NHDES. A 
Groundwater Management Zone (GMZ) and modified sampling schedule was implemented. Within the GMZ. 
the use of groundwater is restricted to non-potable uses only. A notice of the GMZ was recorded in the deeds for 
properties within the GMZ. 

December 3. 2006 The groundwater treatment system was completely shut down as part of a rebound study to evaluate changes in 
concentrations of site COCs and to determine the cost effectiveness of operating the treatment system until clean
up levels are achieved in groundwater. The treatment system is being maintained so that it can easily be 
activated in the event that the determination is made that it should be turned back on. 

March and November 
2007 and May 2008 

Groundwater sampling conducted as part of a rebound study to evaluate changes in concentrations of site COCs 
and to determine status of treatment system. A preliminary report of findings was produced in August 2007 
(recommending continued rebound evaluation) and will be supplemented with November 2007 and Spring 2008 
data. 
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3. BACKGROUND 


Section 3 includes a discussion of the physical characteristics of the site, land and resource use, the 
history of contamination, initial response actions, follow-up activities and the basis for taking action. 

3.1 PHYSICAL CHARACTERISTICS 

The physical characteristics of the site are described in the following subsections. 

3.1.1 Setting 

The KES Superfund Site property consists of approximately seven acres and is located in Epping, New 
Hampshire just off Exeter Road (Old Route 101), as shown in Figure 3-1 and Figure 3-2. Its location is 
approximately two miles southeast of the municipal center, north of Exeter Road and south of the 
Piscassic River. The site is bordered to the west by a former chicken farm (a residential property) and to 
the east by the New England Dragway. The Environmental Resource Return Corporation (ERRCO) also 
borders the site to the east and northeast. Two intermittent streams are adjacent to the site. One stream 
drains a wetland area to the northwest and (lows northwesterly toward the Piscassic River via a small 
brook. An intermittent stream receives drainage from other areas and Hows eastward from a wetland area 
south of the site toward the Fresh River. 

3.1.2 Topography 

The topographic relief of the site is low to moderate. Elevations vary from a height of 160 feet above 
mean sea level (MSL) in the northeast corner to a low of 126 feet above MSL in a wetland to the 
southwest. The majority of abrupt changes in elevation on the site are due to excavation and filling 
activities that have occurred. Till materials have been excavated from an embankment on the northeast 
corner of the site and used for multiple purposes, including filling areas for drainage improvement; road 
construction; former drum storage area grading; and waste lagoon dike construction. 

3.1.3 Subsurface Geological Conditions 

The site is located on the northern end of a glacial deposit composed of glacial till approximately 20 to 
120 feet thick. The glacial till is surrounded by stratified silty fine to medium sand. The sand is 
interpreted to be outwash deposits that pinch out against the flanks of the upland till areas. The outwash 
deposits are overlain by thin sill and clay varying in thickness from 0 to 15 feet. 

The stratigraphic positioning of clay over the outwash sand creates confined conditions in the outwash 
sand. The potenliometric surface for groundwater occurring in the outwash sands is at the ground surface 
in the spring and early summer. Groundwater flows through the till and discharges vertically to the 
outwash deposits. Downward hydraulic gradients are observed in the till. Upward hydraulic gradients 
are observed in the outwash deposits. The upward groundwater gradients and the dense underlying till 
beneath the outwash deposits form a hydrogeologic barrier to the downward movement of contaminants 
from the site. 
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FIGURE 3-1: Sin: Locus MAP 
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FIGURE 3-2: SITE AERIAL LOCATION MAP 
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3.2 LAND AND RESOURCE U S E 

The site currently consists of an open field, forested uplands, and wetland areas. The groundwater 
treatment facility is the only building located on the property. Land use at the site is currently zoned for 
commercial/light industrial and the surrounding properties currently include both commercial/light 
industrial as well as residential properties. The commercial properties nearby include an active 
recycling/composting facility, a drag racing facility and a federal firearms training facility. The 
remainder of the area is generally characterized as being rural. Approximately 12 residences are located 
on Exeter Road to the south. These residences are using private wells. The residential wells from six 
bordering properties have historically been tested for VOCs and 1,4-dioxane during this review period. 
The results did not indicate the presence of either VOCs or 1,4-dioxane. Analytical results from 
residential wells are included in Appendix A. The site is secured by a perimeter fence, which is in good 
condition. Future use of the property is anticipated to be industrial/commercial. The Town acquired 
ownership of the property in 2006 and is considering the land for future municipal use. The future use 
will be restricted as noted in the Groundwater Management Permit included in appendix B. Future 
residential use of the property is unlikely due to current zoning; however, no land use restrictions are in 
place at this time. 

The site includes both terrestrial and aquatic habitats. Wetland areas were mapped during the 
Supplemental Remedial Investigation (RI). There are no endangered or threatened species that have been 
identified. Maps of the area indicate that there are no significant sand and gravel aquifers nearby. 

3.3 HISTORY OF CONTAMINATION 

The site operated as a chemical waste storage and bulking facility from 1978 until 1981, when the owners 
declared bankruptcy. Waste storage containers which were abandoned at the facility included 4,100 55
gallon drums, four 5,000 gallon above-ground storage tanks, four 10,000 gallon above ground storage 
tanks, seven dumpsters that contained sludge and contaminated soil, and a 700,000 gallon lined storage 
lagoon. Wastes handled during operations and abandoned in 1981 include solvents, acids, caustics, heavy 
metals, paint sludge, waste oils, and organic chemicals; however, soil and groundwater contamination 
consists primarily of chlorinated VOCs. 

3.4 INITIAL RESPONSE AND FOLLOW-UP ACTIVITIES 

In 1981, the EPA declared an emergency response because wastes stored in the lagoon were about to 
overflow (see former lagoon location in Figure 3-3). The EPA and NHDES removed substantial 
quantities of liquid chemical wastes from the lagoon at this time. The lagoon berms were stabilized in 
February of 1981 to prevent a release to the surrounding environment. Levels of liquid waste present in 
the lagoon were lowered the following month. Additional waste removal and drum stabilization activities 
began later in 1981 and continued into 1982. EPA signed a ROD for OU-I on November 15, 1983 which 
mandated decommissioning of the lagoon and removal of the lagoon contents. In 1983 and 1984, to 
prevent further impacts to the environment, the EPA and the state removed all of the remaining waste, 
containers, lagoon contents, and contaminated soil for disposal at a regulated facility. 

On March 21, 1988, EPA signed the ROD for OU-2, which included source control and management of 
migration components as the remedies for groundwater contamination. The source control component 
consisted of vacuum enhanced extraction of VOCs from soils. The management of migration component 
included groundwater extraction and treatment using an air stripper and activated charcoal to remove site-
related VOCs. On June 8, 1990, EPA issued an ESD to remove the 1988 ROD requirement for OU-I of 
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vacuum extraction of site contaminants from soil, based on sample results that indicated concentrations 
below cleanup levels when the ROD was issued. 
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FIGURE 3-3: SITE LAYOUT 
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3.5

In 1992 the NHDF.S lined the former lagoon and used it as a storage area for potentially contaminated soil 
originating from the construction of a groundwater collection trench. The collection trench was installed 
as part of the groundwater collection and extraction system. Soil excavated from the construction of this 
trench was placed in the former lagoon. Rainfall was allowed to percolate through this soil, collect on the 
liner, and the resulting leachate was processed by the on-site groundwater treatment system. 

In 2003 soil testing, via test pits, was performed on the soil placed into the former lagoon from 
construction of the groundwater collection trench. Analytical soil sampling results were used to quantify 
the current and future potential human health risks from direct contact with the lagoon soils or from 
incidental ingestion of groundwater beneath these soils. In 2004, the leaching system within the former 
lagoon area was decommissioned and those soils which posed an unacceptable risk were removed from 
the former lagoon area. The excavation was backfilled with clean topsoil material and the area was 
regraded. In total approximately 900 tons of soil were excavated from this area and disposed of in an 
approved off-site facility. The soil removal action was completed due to the potential to leach into 
groundwater beneath the soil and not due to any risk with exposure to the soil. 

In 2003, the presence of 1,4-dioxane was first detected in groundwater samples collected at the site. This 
compound was added to chlorinated solvents, as a stabilizer and corrosion inhibitor. Its presence is 
attributed to the storage of chlorinated solvents and other chemical waste during the late 1970s and early 
1980s. Although the groundwater treatment system effectively reduced concentrations of the other site-
related VOCs, it was not able to effectively remediate 1,4-dioxane. EPA granted a nine month extension 
of the LTRA to evaluate modifications that would include treatment for 1,4-dioxane. In January 2005 a 
HiPOx configuration that uses hydrogen peroxide and ozone was added to the current treatment system to 
destroy 1,4-dioxane as well as the other COCs that were previously removed with the air stripper. In 
general, the supplemental treatment of the extracted groundwater has reduced concentrations of 1,4-
dioxane in samples collected from many on-site and off-site monitoring locations. In addition to the 
decommissioning of the former lagoon area in the 2005 ESD, the EPA modified the groundwater remedy 
to include treatment for 1,4-dioxane. 

In 2006, regulatory responsibility of the site was transferred from the EPA to the NHDES. As a part of 
this transfer, a GMZ was established as well as an annual monitoring program at eighteen on and off-site 
groundwater monitoring wells and three surface water locations. The monitoring well and extraction well 
locations included in the current monitoring program are included in the site Layout, Figure 3-3. Based 
on results from the 2005 human health risk assessment, an unacceptable risk remains for a future 
worker ingesting site groundwater; therefore, the Groundwater Management Permit currently 
restrict on-site groundwater to non-potable uses only. 

 BASIS FOR TAKING ACTION 

While many hazardous substances were brought to, stored and may have been released at the 
site, the primary chemicals of concern and the basis for the OU2 groundwater cleanup are 
volatile organic compounds (VOCs). The 1988 ROD established remedial action objectives to 
eliminate or minimize the threat posed to public health from the extent of contaminant migration 
at the site. The 1988 ROD included COCs for both soil and groundwater and included: benzene, 
tetrachloroethylene (PCE), trichloroethylene (TCE), 1,2-dichloroethane (1,2-DCA), and 1,1-
dichloroethylene (I,I-DCE). Based on the EPA's ESD issued in 2005, the list of COCs was expanded to 
include 1,4-dioxane. These COCs and associated clean up goals are presented by medium in Table 3-1. 
The cleanup levels were based on achievable drinking water standards in groundwater. 
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TABLE 3-1: MEDIA-SPECIFIC CI.EAM P LEVELS FOR CHEMICALS OK CONCERN 

Contaminant by Media Cleanup Level Basis for Cleanup 
(ug/kg) Level 

Soil 

Benzene 20.8 Risk 

Tetrachloroethene 91 Risk 

Trichloroethene 31.5 Risk 

1,2-Dichloroethane 3.5 R i s  k 

1,1-Dichloroethene 22.8 R i s  k 

Groundwater ("g/1) 

Benzene 5 MCL 

Tetrachloroethene 5 MCL 

Trichloroethene 5 MCL 

1,2-Dichloroethane 5 MCL 

1,1 -Dichloroethene 7 MCL 

1,4-dioxane 3 Risk 

MCL - The National Primary Drinking Water Standard/Maximum Contaminant Level (MCL) 

Note: Soil remediation to the proposed clean-up goals was determined necessary to attain a groundwater 
clean-up level that is protective of human health and the environment. 

Source: 1998 Record of Decision, Tables VI-5 and VI-6 and NHDES Risk Assessment Letter Date June 
28, 2004 for 1,4-dioxane. 
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4. REMEDIAL ACTIONS 


This section of the Five-Year Review discusses the selection and implementation of remedial actions that 
have been used to reduce contamination at the Keefe site. 

4.1 R E M E D Y S E L E C T I O N 

As described in Sections 1 and 3, the remedial actions specified in the March 21, 1988 ROD established 
cleanup levels for both a Source Control Component (soil) and a Management of Migration Component 
(groundwater). The following subsections describe the rationale for the associated selected remedies. 

4.1.1 Source Control 

The Source Control Component of the remedy consisted of the following remedial response objectives for 
soil: 

• Prevent or mitigate the further release of contaminants to surrounding environmental media; 

• Eliminate or minimize the threat posed to public health, welfare, and the environment from the 
source area; and 

• Reduce the volume, toxicity, or mobility of hazardous substances, pollutants, and contaminants. 

These source control objectives resulted in the establishment of the soil cleanup levels listed in Table 3-1. 
The objectives also prompted EPA to select vacuum extraction as the remedy for source control in the 
1988 ROD. However, an ESD was issued in 1990 eliminating the need/requirement for vacuum 
extraction. Additional actions were taken in 2004 and 2005 to further evaluate source control which 
resulted in the soil spoil lagoon clean-up and formal decommissioning. A 2005 ESD documented the 
removal of the site soil spoil area contents to prevent future leaching of contaminants into groundwater 
above drinking water standards. The 2004 and 2005 clean-up activities related to this portion of the 
remedy are described in Section 4.2.1. 

4.1.2 Management of Migration 

The Management of Migration component of the remedy consisted of the following remedial response 
objectives for groundwater: 

• Preventing or mitigating migration of contaminants beyond their current extent; and 

• Eliminating or minimizing the potential threat to public health through ingestion of contaminated 
groundwater. 

The remedy selected by EPA to meet the objectives for Management of Migration component consisted 
of the following: 

• Pumping of contaminated groundwater from the aquifer; 

• Treating extracted groundwater on-site using air stripping, filtration, and vapor phase carbon 
adsorption; and 

• Re-infiltration of treated water back into the aquifer. 

As described in Section 3, the Management of Migration component for remedial action at the site was 
modified in 2005 to include treatment for an additional COC, 1,4-dioxane. The original treatment system 
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was modified to enable removal and destruction of site COCs and 1,4-dioxane as part of the groundwater 
treatment system. 

4.2 REMEDY IMPLEMENTATION 

Activities completed during the implementation of the ROD components are described in this section. 

4.2.1 Source Control 

The remcd\ selected in the ROD for source control was vacuum extraction. Pre-design Qeld studies 
indicated that natural attenuation and migration to site groundwater had reduced the concentration of 
contaminants in soils to below the cleanup levels. Based on this finding, a 1990 ESD was issued for the 
site that removed vacuum extraction as a remedy component. However, in 1992, the NHDES lined the 
former lagoon area and used it for storage of excavated contaminated soil from construction associated 
with the groundwater extraction trench. Rainfall seeping through the soil stored in the lagoon became 
contaminated with COCs, and collected on the underlying liner. The resulting leachate was removed and 
remediated using the existing groundwater treatment system established at the site in 1993. After several 
consecutive rounds of analytical testing on the leachate from the soil spoils area indicated not detectable 
VOCs the treatment and leachate pumping was ceased. 

In 2004, the leaching system within the former lagoon area was decommissioned and those soils which 
posed an unacceptable risk were removed from the former lagoon area. In total approximately 900 tons 
of soil were excavated from this area and disposed of in an approved off-site facility. The soil removal 
action was completed due to the potential to leach into groundwater beneath the soil and not due to any 
risk with exposure to the soil. As a result of this removal, on-site soil is no longer considered to be a 
threat to human health and the environment or a source for groundwater contamination. The ESD issued 
in June 2005 formally documents the activities conducted during the closure of the soils spoil area. 

4.2.2 Management of Migration 

The management of migration component consists of groundwater extraction, treatment, and re-
infiltration back into the aquifer. When construction of the original system was completed on June 10, 
1993, the system consisted of four wells in the overburden aquifer, one well in the bedrock aquifer, and a 
groundwater collection trench. In 1995, the groundwater extraction system was optimized by replacing 
the two existing overburden wells on the off-site property to the northwest of the site (EW-3 and EW-5) 
with two new, more efficient extraction wells (EW-95-2 and EW-95-7). The new wells were used to 
maximize groundwater extraction volumes to increase the rate of contaminant removal and destruction at 
the on-site groundwater treatment plant. A groundwater monitoring well network was also installed to 
track contaminant migration through the periodic collection and analysis of samples. The results of these 
analyses were evaluated to measure the protectiveness of the remedy. In 1997, three additional vacuum 
enhanced extraction wells were installed to supplement and further optimize the extraction and 
remediation of on-site contaminated groundwater (EW-97-1, EW-97-2 and EW-97-3). 

Semi-annual samples have been collected by NHDES at six nearby residential wells located to the south 
of the site. The samples are analyzed to monitor potential exposure to residents from site COCs. Since 
treatment of groundwater began in September 1993, none of these residential wells have had detections of 
any VOCs, indicating that contaminant migration has been effectively contained. 
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Since the startup of the groundwater treatment system in June 1993, concentrations of the contaminants in 
groundwater have decreased in the monitoring wells. Table 4-1 below provides a summary of the overall 
remedial progress made at the site. The table shows maximum concentrations delected historically and 
during this reporting period for several contaminants at the site along with their respective clean-up 
levels. The November 2007 data are separated from the fourth Five-Year Review period (2003 through 
2007) because this sampling round was conducted under non-pumping (rebound) conditions. 

r \  m i 4-1: KIMKDI \ i .ACTIONPRO( ;RI :SS  I OR(JROINDWATF.RCONTAMINANTS 

Groundwater Maximum Concentration Detected (ug/L) 

Cleanup Level 
Contaminant 1988-2002 2003-2006 Nov. 2007 

1988 ROD Chemicals o fconcern 
Benzene 5 330 17 3.8 
Tetrachloroethylene 5 1.045 38 26 
Trichloroethylene 5 211 21 19 
1,2-Dichloroethane 5 580 27 5.0 
1,1-Dichloroethene 7 1,954 242 160 
Additional Chemicals o\fconcern 
Arsenic 10 140 58.3 8.3" 
Chloroethane 30" 72 7.7 5.8 
Methylene chloride 5 1,230 \ l  ) ND 
Methyl ethyl ketone 4,000 32,000 M  ) ND 
1,2-Dichloropropane 5 197 ND ND 
Vinyl chloride 2 6.3 2.2 2.7 
1,1 -Dichloropropene NE 270 ND ND 
Toluene 1,000 1,200 4.1 ND 
Tetrahydrofuran 154 1,900 572 33 
1,1,1-Trichlorethane 200 3,500 36 14 
Cis-1,2-dichloroethene 70 48 27 (.3 
1,1-dichloroethane 81 2,405 206 187 
l.4-dio.\anc 3 140* 842 230 

Clean up levels - the more conservative of EPA's Maximum Contaminant Level or New Hampshire"s Ambient Groundwater Quality Standards. 
NA = Not analyzed 
ND = Not detected 
NE = Non existent 
BOLD indicates exceedance of MCL/NH AGQS 
IIOID/italics indicates current chemical of concern (COC) 
a. The only sample analyzed for arsenic was collected from the potable water location (bathroom) in the plant. 
b. There are no EPA or NHDES groundwater cleanup levels for chloroethane. Therefore, the EPA Lifetime Health Advisory for chloromethane 
was used as a surrogate. 
* 1,4-dioxane testing was initiated in 2002 in only a few on-site well locations, all locations were sampled beginning in 2003. 

A progression of the decrease in the aerial extent of the groundwater plume through the years can be seen 
in Figures 4-1, 4-2, 4-3, 4-4, 4-5 and 4-6. Although small areas of the groundwater plume still exceed 
cleanup levels, primarily in the area directly below the former waste handling facility, significant 
reductions in the concentrations of contaminants and the size of the groundwater plume have been 
observed since the remedy began in 1993. 
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The groundwater extraction and remediation system including the multiple extraction wells, cutoff trench, 
infiltration trench, and the HiPOx system have effectively reduced both on-site and off-site groundwater 
contaminant levels. As introduced in Section 1.0, and discussed throughout this Five-Year Review report 
the extraction and treatment system was modified to treat for 1,4-dioxane in 2004 and operated for a 
period of two years prior to being shut down in December 2006 (to evaluate rebound conditions). As a 
result, the total VOC contours presented in the figures noted above were developed under different 
conditions (with and without 1,4-dioxane concentrations and under pumping and non-pumping 
conditions). Figures 4-1 through 4-4 did not include the concentration of 1,4-dioxane in the total VOCs 
because testing for this compound was not performed until May 2003. Figure 4-5 is the first figure that 
shows the total VOC isopleth with the 1,4-dioxane concentrations included. As a result of the addition of 
1,4-dioxane, the total contaminant distribution appears to be more wide spread than the previous figures 
which did not include 1,4-dioxane. Figure 4-5 is from the November 2006 sampling event which was 
conducted just prior to initiating the full scale rebound evaluation. Figure 4-6 shows the most recent 
contaminant distribution based on the November 2007 sampling event (one year after beginning the 
rebound evaluation). This is the first groundwater monitoring sampling event conducted under non-
pumping conditions. Figures 4-5 and 4-6 show the location of the GMZ which was established in 2006 
and show the monitoring wells, extraction wells and surface water locations as grouped during the 
establishment of the GMZ (decommissioned wells are noted in a lighter font). As part of the system 
modification to treat for 1,4-dioxane in 2005 several on-site monitoring wells were converted to 
extraction wells. Recently installed monitoring wells MW-50 and MW-51 are shown only on Figures 4
5, 4-6 and 4-7. These wells were installed to help define the northern boundaries of the GMZ. Figure 4
7 shows the 1,4-dioxane contaminant distribution from May 2005 through May 2008. Exceedances of the 
NHDES established, 3 u.g/1 AGQS for 1,4-dioxane are noted by shading the reported value. Results from 
sampling rounds performed after the treatment system was shut down for the rebound evaluation are 
highlighted in yellow on Figure 4-7. 

The remainder of this remedy implementation section provides a brief overview and discussion of these 
changing conditions and the adaptations made to the extractions system. The management of migration 
(plume) discussion is subdivided into two subsets due to the different nature of the contaminants (VOCs 
and 1,4-dioxane). Each subset discusses the data under both pumping and non-pumping conditions. 

This summary is based on data presented in the 2007 Groundwater Quality Evaluation Report dated 
August 2007, the 2007 Annual Groundwater Monitoring Report dated January 2008 and previous 
groundwater quality evaluation reports which have documented the magnitude of the total VOC mass 
reduction at the site. A comparison of the current size and concentration of the contaminant plume with 
the historic contaminant plume in 1993 shows the effectiveness of the remediation efforts to date (see 
Figure 4-1 through Figure 4-6). More detailed discussions relative to the pumping and non pumping 
conditions and the 2007/2008 rebound study will be evaluated and presented in a separate report (The 
2008 Groundwater Quality Evaluation Report). 
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FIGURE 4-1: TOTAL VOC CONTAMINANT DISTRIBUTION-SEPTEMBER 1993 (WITHOUT 1.4-
DIOXANE) 
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I'i(;i KI: 4-2: TOTAL VOC CONTAMINANT DISTRIBUTION - SKPTEMBER 1995 (WITHQI T 1,4-
DIOXANE) 
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FIGURE 4-4: TOTAL VOC CONTAMINANT DISTRIBUTION - NOVEMBER 2001 (WITHOUT 1,4-
DIOXANE) 
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FIGURE 4-5: TOTAL VOC CONTAMINANT DISTRIBUTION - NOVEMBER 2006 (WITH 1,4-DIOXANE) 
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CONTAMINANT DISTRIBUTION SUMMARY 

Elevated concentrations of VOCs (including 1,4-dioxane) are present in groundwater at the site. 
Although some slight increases in concentrations can be observed, these concentrations are generally 
consistent with previous results and only a few individual VOC constituents continue to remain in excess 
of NHDES AGQS. A review of the monitoring results from the fall 2007 sampling event (under non-
pumping conditions) shows that only two compounds, 1,4-dioxane, and 1,1-DCE, are currently detected 
in excess of AGQS criteria in off-site monitoring wells but within the GMZ. All other constituents 
detected during the 2007 groundwater sampling event were detected at levels below AGQS criteria or 
were detected in current extraction well locations (consistent with previous results under pumping 
conditions). 

The distribution of total VOCs including 1,4-dioxane from the November 2007 monitoring event is 
presented in Figure 4-6. Overall, this distribution and trend in contaminant concentrations is consistent 
with previous results, which have been reported generally on an annual basis to the NHDES since 1994. 
Further evaluation of contaminant concentrations and an assessment of trends are presented in the 
Groundwater Quality Evaluations Reports. A summary of contaminant concentrations is presented 
below: 

VOLATILE ORGANIC COMPOUNDS 

Concentrations of VOCs in excess of their respective AGQS have consistently been detected in 
monitoring wells within the established GMZ; however decreasing values have generally been observed 
throughout the monitoring well network. Consistent with previous results, some of the higher 
concentrations of VOCs were detected in monitoring wells EMVV-1 and QI in the November 2007 
sampling event. Both wells are located in the area southwest of the treatment plant, which has historically 
contained the highest concentrations of VOCs in groundwater and the most significant exceedances of the 
AGQS. As shown in the graph below, total VOC concentrations have decreased by approximately 87% 
in monitoring well EMW-I and 95% in monitoring well QI since the May 2003 sampling event. 
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As previously discussed, both of the wells depicted above were converted to extraction wells during the 
spring of 2005 (which appears to have contributed in the observed total VOC concentration decrease), but 
have not been operational since the treatment plant shutdown in December 2006. 
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Although Figures 4-1 through 4-6 show an overall decrease in concentration and distribution of total 
VOCs, some monitoring locations demonstrated increasing concentrations of VOCs during the November 
2007 sampling event (rebound). In particular, monitoring wells CDM-1A and CDM-9 and extraction 
well EW-2 exhibit slightly higher VOC concentrations when compared to previous monitoring results. 
Monitoring well CDM-9 is located in close proximity to and downgradienl of monitoring well EMW-1, in 
the area southwest and west of the treatment plant, respectively. Total VOC concentrations in this 
monitoring well (EMW-I) demonstrated a slight decrease in 1,1-DCA, 1,2-DCA, 1,1-DCE and cis 1,2-
DCE but a slight increase in 1,4-dioxane during the November 2007 sampling. Total VOC concentrations 
at monitoring well CDM-9 and CDM-1A (located northwest of the treatment plant) appear to follow a 
similar pattern with increase in both VOCs and 1,4-dioxane. However, the concentrations of all VOCs in 
the monitoring wells immediately downgradient of CDM-9 (monitoring well CDM-8) and CDM-1A 
(monitoring wells MW-50 and MW-51) remain non-delect. 

Groundwater AGQS exceedances, historic and current, are summarized in Table 4 of the 2007 Annual 
Groundwater Monilorine Report, dated January 2008. As shown, aside from 1,4-dioxane (which is 
discussed separately), only one compound (1,1-DCE) remains in excess of AGQS criteria in more than 
one off-site location sampled within the GMZ. However, the decrease of 1,1-DCE concentrations is 
indicative of the historic reduction in the overall number of detections as well as detections in excess of 
the AGQS as is illustrated in the graph below for monitoring wells Q-l and EMW-I. 

1,1 - DCE Concentrations 
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1,4-DIOXANE 

As noted earlier in this report (Section 1.0 and 3.4), a new compound of concern, 1,4-dioxane, was 
initially detected in samples collected at the site in 2003. Results from the analyses of samples collected 
during an expanded sampling program in 2004 indicated that 1,4-dioxane was present in site 
groundwater; however, it was not detected in samples collected from any of the six nearby residences. As 
a result of the discovery of this new COC (and the adoption of a new NHDES AGQS for 1,4-dioxane of 3 
ug/l), the groundwater extraction and treatment system was modified in 2005. A high pressure oxidation 
(HiPOx) system was installed because the existing treatment system, which consisted of air stripping and 
vapor phase carbon adsorbtion, was not effective for removing 1,4-dioxane from groundwater. To 
facilitate the removal of 1,4-dioxane from groundwater in the on-site areas exhibiting high concentrations, 
some monitoring wells were converted to extraction wells. The modified system effectively treated 
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groundwater for 1,4-dioxane in addition to the other COCs. The HiPOx system began operations in 
January 2005 and continued through December 2006. Since the system came on-line, concentrations of 
1,4-dioxane have decreased significantly in groundwater at several locations including EMW-I, KES-2D, 
MW-Q1, and MW-Q2 (monitoring wells converted to extraction wells). The conversion of the plant to 
treat for the new COC was performed by the EPA in order to meet the scheduled transfer date from 
LTRA to O&M by the State which was set for June 30, 2005. Under the transfer O&M plan, the new 
system was operated for two years and then turned off to monitor the site for rebound of contaminants. 

The 1,4-dioxane contaminant distribution is presented in Figure 4-7 (2005 to 2008). Overall, 1,4-dioxane 
continues to be the predominant VOC detected in excess of the NHDES AGQS (3 ug/l), although 
generally decreasing concentrations have been observed since initial sampling and analyses were 
performed for 1,4-dioxane in May 2003. The November 2007 sampling event results indicated that 1,4-
dioxane concentrations have decreased significantly since the addition of the HiPOx system. Consistent 
with previous monitoring results and also correlating with other AGQS exceedances discussed above, 1,4-
dioxane concentrations remain relatively high in monitoring wells EMW-1 and Ql. The historic 
concentrations of 1,4-dioxane in these wells follow a similar decrease in VOCs concentrations (which 
also appears to be the result of converting these wells to extraction wells). This is illustrated in the graph 
below. 

1,4 - Dioxane Concentrations (through November 2007) 

12/31/OS 07/19/07 02/04/08 
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As shown in Figure 4-7, concentrations of 1,4-dioxane were detected at a highest concentration of 170 
ug/l during the May 2008 sampling round (MW-A). Concentrations in both monitoring wells EMW-I 
and Ql are lower than the previous sampling event (both of which were conducted under non-pumping 
conditions). Overall, concentrations are down from a high of 842 ug/l detected in duplicate samples in 
monitoring well Ql in May 2003. Concentrations of 1,4-dioxane exceeding 100 ug/l were detected in 7 
out of 23 monitoring locations originally sampled in May 2003. Concentrations exceeding 100 ug/l were 
detected in only 1 of 47 locations sampled in May 2008 (MW-A). Concentrations exceeding 10 ug/l were 
detected in 10 of 47 locations sampled in May 2008. 

While the groundwater quality at the site continues to improve some areas have contaminant 
concentrations that continue to exceed the AGQS. In addition, some increasing contaminant 
concentrations are being observed. Based on this information, the groundwater quality at the site will 
continue to be monitored, as required by the GMP. Additionally, the results of a future supplemental 
groundwater quality evaluation will be used to review rebound and assess the need to restart the treatment 
system. The monitoring results of future sampling rounds will continue to be evaluated to determine 
compliance with applicable AGQS and assess the clean-up progress of the site. The next round of 
groundwater sampling required by the GMP is scheduled for November 2008. 

SITE MONITORING / CONCEPTUAL MODEL 

Monitoring well locations included in the current sampling program are shown on Figure 3-2. Typically 
the site is monitored twice per year in the spring and fall. Spring sampling monitors the performance of 
the treatment operations while the fall sampling program is performed to comply with the requirements 
of the GMP. Analytical results from upcoming sampling events will be used to evaluate future operations 
of the groundwater extraction and treatment system. In addition, the collection of parameters for a future 
potential MNA evaluation was initiated in November 2007. Further details of the site's sampling program 
can be found in the KES Sampling and Analytical Plan (SAP) updated in May 2008. As of July 2008 (this 
Five-Year Review period) the groundwater treatment system remains off while potential rebound 
conditions are evaluated. The extraction and treatment system has not been operational since December 
2006 in order to allow groundwater to return to normal How conditions and to allow for the evaluation of 
this effect on the migration of groundwater concentrations at monitoring locations around the site.. 

Prior to initiating the rebound study and during the development of the GMZ, the adequacy of the existing 
monitoring well network under shut-down conditions was evaluated using the modeled flow field and 
particle tracking (refer to the Item C of the "Application for groundwater Permit" dated June 6, 2005 for 
additional details on the groundwater model). The results of this analysis are presented in Figure 4-8 
below. In general, the flow paths indicated that the monitoring network south and west of the site is 
adequate for evaluating post-shutdown conditions in the GMZ. To the north and northwest of the site, 
however, the particle tracking results suggested the potential need for additional monitoring wells. As a 
result, two additional monitoring wells were installed (MW-50 and MW-51) in May 2005 (as noted 
earlier in this report). Both locations were installed to the north and northeast of monitoring well CDM
1A and surface water monitoring location SW-2. 

The groundwater model was also used to simulate the effect of the shutdown of the remediation system 
on the site flow-field. The potentiometric contours resulting from average recharge conditions in the 
post-shutdown How regime are also depicted in Figure 4-8. The flow field essentially returns to steady-
state or pre-remediation conditions at the site. In order to better depict the movement of groundwater 
from the site, particles were introduced into the flow-field and allowed to move through the flow system. 
The paths of these particles are shown in red and generally are perpendicular to the potentiometric 
contours. Groundwater movement from the plant area moves generally westward until reaching the 
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4.3 S Y S T E M S O P E R A T I O N S / L O N G T E R M R E M E D I A L A C T I O N 

In June 1993, construction of the OU-2 Groundwater Collection and Treatment Facility (GCTF) was 
completed and system start-up commenced. The system was designed to extract and treat up to 60 
gallons per minute (gpm) using metals precipitation, air stripping, vapor phase carbon adsorption, and re-
injection/infiltration of treated groundwater. During the startup period, the system was monitored and 
evaluated to confirm all construction activities were complete and system components were functioning 
as designed. Equipment checks were completed on pumps, motors and control systems. In September 
1993, the NHDES and EPA awarded a long-term operations contract for the O&M of the GCTF. The 
LTRA project included full-time site coverage (system operations and maintenance), security. 
hydrogeological assessments, and engineering evaluations and recommendations. The contractor met all 
performance objectives and significantly improved the performance of the groundwater extraction system 
to maximize mass flux of contaminants into the facility. 

The original groundwater treatment system, which was designed to remove COCs specified in the 1988 
ROD, consisted of five groundwater extraction wells, a collection trench, a pump station, metals removal, 
pressure filtration, air stripping, vapor treatment, sludge dewatering, and effluent disposal. Groundwater 
was collected through an on-site groundwater collection trench and an on-site and off-site extraction well 
network. The original effluent discharge system consisted of an on-site leach field and an off-site 
infiltration trench. This system was supplemented with an on-site spray irrigation system to dispose of 
treated effluent via evapotranspiration. 

Originally, the cleanup was expected to take 10 years at the design flow rate of 60 gpm; however, due to 
the naturally occurring tight soils at the site, the system was only capable of extracting only 8 to 10 gpm 
of groundwater from the subsurface; thereby, more than doubling the anticipated cleanup duration. In 
1994, a hydrogeological evaluation of the aquifer was conducted. The study identified design limitations 
of the existing pumping, collection, and recharge systems. Based on these results, engineering 
improvements to the system including the installation of two strategically placed extraction wells 
significantly increased the effectiveness of the system. Groundwater was first extracted from the new 
wells in September 1995 and in less than two years, monitoring results and hydrogeologic modeling 
showed approximately a 70% reduction in the area of the contaminant plume (off-site) and a five-fold 
reduction in concentration levels. In addition, the spray irrigation program was initiated in 1995 in an 
effort to prevent hydraulic mounding at the infiltration trench and to reduce on-site contamination 
observed in the till surrounding the site. From April through November (weather dependent), an average 
of approximately 60-90 percent of the treatment plant discharge was diverted from the infiltration trench 
to the spray irrigation system. A Vacuum Enhanced Extraction System (VEES) was also installed to 
further enhance the on-site remediation effort. Three additional wells were installed between 1997 and 
1998 as part of the VEES. The vacuum enhanced recovery extraction wells were placed on-line in 
August 1998 to further optimize the removal of contaminated groundwater at the site. Improvements in 
the efficiency of groundwater extraction from the wells resulted in an increase in the removal rate to 
approximately 20+ gallons per minute, accelerating remediation of on-site groundwater. 

In 2005 groundwater treatment was further modified with the addition of the HiPOx unit to accommodate 
the extraction and destruction of 1,4-dioxane because the air stripper used to treat the other COCs was not 
intended for nor capable of removing 1,4-dioxane. Under the modified system to treat for 1,4-dioxane, 
groundwater is pumped from the extraction wells and collection trench (as with the originally modified 
extraction system as noted above) and additional wells that were converted from monitoring wells during 
the 2005 system upgrade. These additional extraction wells (converted monitoring wells) were the on-site 
monitoring wells with highest 1,4-dioxane concentrations. 
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4.4

Treatment of the extracted groundwater for iron removal was discontinued because influent iron 
concentrations were low. Currently, when the system is operational, influent groundwater is pumped to 
the lamella clarifier and flows to an equalization tank via gravity. From the flow equalization tank 
groundwater is pumped through pressure Filters to the HiPOx unit feed tank. The removal of 1,4-dixoane 
and other COCs is achieved through the addition of hydrogen peroxide and ozone. An ozone generator is 
installed as part of the HiPOx system and is used to produce ozone from an oxygen supply. The addition 
of peroxide and ozone to the extracted groundwater resulted in the oxidation and destruction of 1,4-
dioxane and other site-related COCs. The treated groundwater is collected in an effluent discharge tank 
and ultimately discharged to either the infiltration trench and/or spray irrigation system. Since the 
treatment system modification there has been an overall decrease in concentrations of 1,4-dioxane in the 
site groundwater. The results from future sampling rounds will be used to monitor trends in 
concentrations at monitoring locations. 

In December 2006 the treatment of groundwater with the HiPOx system was discontinued in order to 
assess the effect of interrupting continuous pump and treat activities on concentrations of COCs. 
Groundwater sample locations continue to be closely monitored to measure effects from turning off the 
treatment system. The analytical results associated with these activities will be reviewed to evaluate 
whether the treatment system should be restarted. The HiPOx and air stripper systems are being 
maintained so that they can return to service to treat VOCs confirmed in the groundwater. 

The site transitioned from LTRA to O&M by the State in June 2005; however, the O&M contractor has 
not changed. The current contract allows for site coverage (system operations and maintenance, when 
operable or monitoring during rebound), security, hydrogeological assessments, and 
evaluations/recommendations). 

 ANNUAL GROUNDWATER MONITORING AND TREATMENT COSTS 

Since the last Five-Year Review was completed several changes have been made lo the treatment system 
and significant clean-up progress was made during transfer activities (from LTRA to O&M by the State). 
Figure 4-9, below indicates the budgeted and actual cost over the past two Five-Year Review periods. 
During the last Five-Year Review the system operated fairly consistently and O&M costs were optimized 
as a result of several improvement projects. These optimization projects (chemical, electrical, sampling 
and analysis, etc.) enabled the costs of the project to decrease each year. Overall, the annual fee billed 
was reduced from approximately S238K per year at the start of the LTRA to approximately S175K per 
year at the completion of the LTRA contract. However, in 2003 the discovery of a new COC and 
planning for LTRA transfer activities resulted in higher budgeted expenses. Transfer activities including, 
but not limited to, I) decommissioning of the soil spoil area; 2) decommissioning of an old 
decontamination pad and removal of an abandon building; 3) updated human health risk assessment; 4) 
establishment of a refurbished monitoring well network and groundwater management zone and 5) 
development of transfer plans and O&M manuals resulted in the increase in costs seen from contract 
years 2003 through 2005. In 2004/2005 the costs were also impacted by the design, purchase and 
installation of the 1,4-dioxane treatment system. Currently, the annual costs to perform O&M are in the 
range of S100K to S130K per year (with the treatment system operating in a pulsed mode). The first two 
years of O&M after site transfer averaged approximately SI 12K. per year. During this period the system 
was operated in a pulsed mode (winter rebound from December to March). The anticipated O&M costs 
moving forward are estimated to be in the same order of magnitude. Improvements made during site 
transfer activities will help keep future O&M costs below the pre-transfer cost range. Currently the 
treatment system is off-line for the rebound evaluation and operator checks have been reduced to weekly. 
Due to the rebound evaluation, the costs budgeted have been increased for groundwater monitoring and 
reporting. The next sampling event is scheduled for May 2008. 
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FIGURE 4-9: ANNUAL TREATMENT SYSTEM C O S T  S 
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Currently, the operator monitors site activity, checks the status of the process equipment and performs site 
walkthroughs and security checks. Access to the site is restricted by a perimeter fence. To date, no 
unauthorized access of the facility or grounds has been reported. 

Monitoring will continue as required in the GMP to monitor the GMZ and during additional sampling 
rounds, as necessary, for evaluation of rebound conditions. At any time, the system can be restarted if 
rebound conditions (monitoring data) indicate the current shutdown does not remain protective of human 
health and the environment. The historic groundwater quality data indicated a significant reduction in 
contaminants at several areas of the site. These reductions can be seen through the comparison of 
Figures 4-1 through 4-6. After thirteen years of operation of the groundwater collection and treatment 
system, the VOCs detected in the groundwater have been significantly reduced or eliminated. 

EPA and NHDES are currently evaluating the continued long-term performance of the groundwater 
extraction and treatment system. One of the criteria being evaluated is cost efficiency of the system. 
Treatment systems can become less cost efficient as measured in mass removed/destroyed compared to 
costs. This decrease in efficiency is related to the decreasing groundwater concentrations. Currently, 
fourteen groundwater-monitoring wells, twelve extraction wells, the on-site water supply and three 
surface water locations within the GMZ at the site are sampled on an annual basis in November. During 
each spring, groundwater samples are collected from two monitoring wells and the twelve extraction 
wells. The majority of the monitoring wells are sampled using low flow sampling techniques. The 
monitoring locations are depicted in Figure 3-2. Results from both sampling events are used to monitor 
groundwater conditions and the protectiveness of the remedy. The sampling schedule may be modified 
once the effects of the shut down have been fully assessed. The May 2008 sampling event has been 
expanded in scope. 

In conjunction with the Groundwater Management Permit issued by the NHDES in January 2006, 
institutional controls that restrict groundwater use have been implemented until clean-up goals have been 
achieved. Three properties are affected by this restriction as summarized in Table 4-2 below. 
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T A B U  . 4-2: PROPERTIES SUBJECT TO GROUNDWATER RESTRICTIONS I  \ G.MP 

Owner/Address Tax Map/Lot Deed Reference Book/Page 

Town of Epping 38/025 4237/250 
Dean Shankle, Town Administrator 
157 Main Street 
Epping, NH 03042 

Billy White 38/020 3470/1844 
20 Indian River Road 
Epping, NH 03042 
Environmental Resources Return Corp. 38/026 3103/2880 
270 Exeter Road 
Epping, NH 03042 

A copy of the Groundwater Management Permit is presented in Appendix B. 
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5. PROGRESS SINCE LAST EIVE-YEAR REVIEW 


The previous Five-Year Review for the site was completed in 2003. The conclusion from the 2003 
review was that the remedy remained protective of human health and the environment. Several issues 
were identified and recommendations for follow-up actions were provided. These recommendations and 
the associated follow-up actions are summarized below. 

1. Continue groundwater monitoring and conduct an evaluation of alternative in-situ treatment 
technologies and/or removal actions. 

Follow-up Actions: 

• Groundwater monitoring continues biannually in accordance with the O&M plan. A spring and 
fall sampling event monitors system performance through the analysis of groundwater samples 
collected from the larger extraction wells, the modified monitoring/extraction wells and the 
treatment plant influent and effluent (when the system is operational). A fall sampling event 
monitors the GMZ through the analysis of groundwater samples collected along the perimeter of 
the GMZ boundary and in areas of high VOC contamination. 

• Additional field investigation activities were conducted in 2003 and 2004 in the management of 
migration area. The results of the soil boring program indicated a lack of significant VOC 
contaminant mass within the site soils, and therefore an in-situ treatment technology was not 
recommended. 

• In 2005, a HiPOx system that uses ozone and hydrogen peroxide was added to the current 
groundwater treatment system. Currently, the air stripper and vapor phase carbon adsorption 
units are being bypassed because the HiPOx unit is adequately removing all of the COCs to levels 
below clean-up standards. The air stripper unit will remain on-site and be maintained for any 
future use, if necessary. The system was designed to reduce concentrations of all site related 
VOCs including 1,4-dioxane from groundwater within the GMZ. 

• From December 2006 through July 2008 the treatment plant was shut down as part of a rebound 
study to evaluate the effect on concentrations of COCs at the extraction wells and off-site 
monitoring locations. The results from current and future sampling rounds are being used to 
evaluate rebound conditions and will determine the continued need for operating the groundwater 
extraction and treatment system. 

2. Evaluate institutional controls to reflect future site conditions. 

Follow-up Actions: 

• A Baseline Human Health Risk Assessment was conducted in May 2005 to evaluate the potential 
for health effects from exposure to site COCs in soil and groundwater through dermal contact, 
incidental ingestion and inhalation. The assessment identified that there remains an unacceptable 
risk for a future on-site worker from exposure to these compounds through the ingestion of 
contaminated site ground water. 

• A GMZ was established in 2006 to monitor groundwater conditions at the site. As part of 
managing site groundwater under the GMZ, there is a restriction on its use for non-potable 
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purposes. This condition was included as a part of the Groundwater Management Permit and 
pertains to the parcel that includes the site as well as two adjacent parcels of land. 

• Concentrations of several COCs exceed cleanup levels in the latest round of groundwater 
sampling results, indicating that site groundwater cannot currently be used as a potable water 
source. The groundwater will continue to be monitored under the GMZ until drinking water 
standards are achieved. The GMZ will remain in place and be renewed as required. 

3. Repair damaged wells and secure unsecured wells. 

Follow-up actions: 

• Damaged and unsecured wells at the site were repaired in May 2005, as part of the site transfer 
activities. Off-site wells are secured by locks. 

• During the establishment of the GMZ, as submitted in the Application for Groundwater 
Management Permit (GMP), by Woodard & Curran (W&C, June 2005), the adequacy of the 
monitoring well network under shut-down conditions was evaluated using the established site 
groundwater model (modeled flow field and particle tracking, refer to Section 4.2.2). In general, 
the flow paths developed as a result of the analysis indicate that the monitoring network present 
south and west of the site is adequate for evaluating post-shutdown conditions in the proposed 
groundwater management zone. To the north and northwest of the site, however, the particle 
tracking results suggested the potential need for additional monitoring wells. As a result, two 
additional monitoring wells were installed (MW-50 and MW-51) in May 2005. Both locations 
were installed to the north and northeast of monitoring well CDM-1A and surface water 
monitoring location SW-2 to provide additional data in the off-site areas to help define the GMZ. 
To date, these wells have not indicated any site related COCs. 

4. Formerly decommission inactive wells. 

Follow-up actions: 

• In May 2005 twenty-one groundwater monitoring and extraction wells were decommissioned at 
the site as part of the transition of site responsibility from EPA to NHDES. A memorandum that 
included a table of the abandoned monitoring locations was sent to EPA and NHDES on June 29, 
2005. In preparing the application for a GMP, as referenced above, an inventory of monitoring 
wells and extraction wells was used to establish a proposed groundwater quality monitoring 
program. In summary, from 1979 to 2005, 73 groundwater monitoring and extraction wells were 
installed as part of the site investigation and subsequent remediation activities. Forty-two (42) of 
these wells were determined to be viable long-term monitoring wells and continue to be used to 
characterize groundwater quality. Twenty-one (21) wells were determined to be unviable or no 
longer necessary, and were therefore decommissioned. The wells were selected for 
decommissioning based on the following: I) they had either been non-detect for site COCs for 
two consecutive sampling rounds and were determined to not be required to define the extent of 
the GMZ, or 2) they were in disrepair and determined not to be required to define the extent of 
the GMZ. 
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5. Review ARARs for new groundwater compounds of potential concern. 

The state and federal drinking water standards are used as cleanup levels for the site. The NHDES and 
EPA websites were checked to determine if these standards had been updated since the last Five Year 
Review was conducted in 2003. Concentrations of COCs were compared against these standards to 
identify exceedances. In addition, compounds other than the COCs that are reported with the analytical 
methods that were used were compared against these standards. The results of these comparisons are 
described below. 

Follow-up actions: 

• Analyses of groundwater samples collected from 2003 through 2005 indicated that the site 
groundwater was contaminated with 1,4-dioxane which was not being treated and removed by the 
current air stripping system. A HiPOx treatment system was installed to reduce concentrations of 
this contaminant in the groundwater. The June 2005 ESD documents this change and establishes 
the cleanup standard for 1,4-dioxane in groundwater. In the absence of a National Primary 
Drinking Water Standard/Maximum Contaminant Level (MCL) for 1,4-dioxane, the New 
Hampshire Division of Public Health Services (DPHS), Bureau of Environmental and 
Occupational Health (BEOH) developed a risk-based groundwater remediation goal for 1,4-
dioxane of 3 micrograms per liter (3 ug/1). This remediation value is applicable to a site with 1,4-
dioxane contaminated groundwater that is to be restored to potable quality. 

Arsenic, methylene chloride, methyl ethyl ketone (MEK), 1,2-dichloropropane, 1.1-
dichloropropene, toluene, 1,1,1-trichloroethane (1,1,1-TCA), 1,1-dichloroethane (1,1,-DCA), 
chloroethane, cis-l,2-dichloroethene (cis-l,2-DCE), diethyl ether, methylene chloride, vinyl 
chloride and tetrahydrofuran (THF) are monitored as additional compounds of potential concern 
based on detections that exceeded associated state and/or federal drinking water standards in 
groundwater samples collected in 2002. Analytical results for these compounds from the most 
recent sampling round, November 2007, were compared against current standards. Only vinyl 
chloride and 1,1-DCA had detections that exceeded applicable drinking water standards. The 
results for the other additional compounds of potential concern were either non-detects or 
detections below the applicable standards. 

6. Collect soil samples from the on-site stockpile. Evaluate a future trespasser future site worker 
direct contact exposure scenario. 

Follow-up actions: 

In 1992 excavated soil from a trench constructed to collect groundwater was stored in the former 
lagoon area (soil spoil area). In 2004, in order to formally close the soil spoil area and address 
potential contaminant migration to groundwater via precipitation leaching through this soil, soil 
and leachate samples were collected. The soil sampling results indicated residual contamination 
still existed which could, in the future, leach into the groundwater above drinking water 
standards. Due to its discrete and relatively small area in size, the presence of contaminants 
above the NHDES S-l (and MCP S-l/GW-l) criteria, and the desire for a permanent solution, 
excavation and off-site disposal was determined to be the most protective, cost-effective, and 
permanent alternative and would allow for a future unrestricted access to the Soil Spoil Area. 
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• In 2004, approximately 900 tons of contaminated soils from the former lagoon, along with the 
lagoon liner and associated piping, were excavated and disposed of at an approved, regulated 
landfill. The soil spoil area was then formally decommissioned as part of the 2005 transfer from 
Long Term Remedial Action to Operation and Maintenance, 

• Soil samples collected from the soil spoil area were also used to evaluate future trespasser and 
future worker exposure. These soil data, when compared to the NHDES Method 1 Soil criteria 
(which account for both potential risks resulted from direct exposure to the soil and the potential 
impacts from soil leaching into site groundwater) include concentrations of VOCs below the 
NHDES RCMP S-l residential soil criteria or were subject to the removal actions noted above. 
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6. FIVE-YEAR REVIEW COMPONENTS 

6.1 ADMINISTRATIVE COMPONENTS 

The NHDES contracted with Woodard & Curran to assist in the preparation of this Five-Year Review 
report. The review was conducted between February 2008 and April 2008 per Amendment # 18 of the 
original operations and maintenance agreement between the State of New Hampshire and Woodard & 
Curran. In a letter dated November 2, 2007 the EPA enlisted the services of the NHDES to prepare this 
Five-Year Review report. Funding for completing this report was provided by EPA through the Multi-
Site Cooperative Agreement (MSCA) with the NHDES. The NHDES amended the existing O&M 
contract with Woodard & Curran to include the technical assistance required to prepare the report. The 
amendment was approved by the New Hampshire Governor and Executive Council on January 30, 2008. 
The review is being conducted at the direction of EPA's Remedial Project Manager (RPM) Cheryl 
Sprague and NHDES RPM Tom Andrews. 

6.2 COMMUNITY INVOLVEMENT 

EPA issued a press release on March 4, 2008 that was published in the Exeter News Letter and on the 
EPA website announcing EPA's review of the KES site cleanup. The press release encouraged public 
participation. There is no established Community Advisory Group. So far, EPA and NHDES have 
received little participation or involvement from the local community regarding the current Five-Year 
Review. Site-related documents are available for review at the Harvey-Mitchell Memorial Library in 
Epping, New Hampshire. According to library staff, there has been very limited interest in these 
documents. 

6.3 DOCUMENT REVIEW 

In preparation of the 2008 Five-Year Review report relevant documents including decision documents, 
work plans, and various monitoring reports were reviewed. A list of these documents is provided in 
Appendix C. 

In addition, an inventory was taken of site-related documents available for public review at the Harvey 
Mitchell Memorial Library, located on Main Street in Epping, NH. Reports from some of the early 
investigations conducted in the 1980s were available. Other site-related information included newspaper 
clippings from the early 1980s, EPA fact sheets, and descriptions of historical enforcement activities. 
More recent documents related to remedial activities, groundwater investigations and other site 
developments have not been received at the library. With the exception of the Supplemental Remedial 
Investigation Report (CDM, 1986) and Remedial Investigation Report (Tighe and Bond, 1985), none of 
the documents included as references in Appendix C were available at the town library 

Data Review 

In 1983 the EPA signed a ROD for the decommissioning of the on-site lagoon (OU-1) which included the 
removal and disposal of its contents and nearby soil. In 1984 activities associated with decommissioning 
the lagoon were completed. The ROD signed by EPA in 1988 associated with remediation of on-site and 
off-site groundwater (OU-2) contained two components; source control and management of migration. 
The following subsections provide an update on activities related to implementing these methods for 
reducing concentrations of site-related COCs in the groundwater. 
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6.3.1 Source Control 

As required in the 1988 ROD, the source control component at the site, OU-1, consisted of vacuum 
enhanced vapor extraction of COCs from on-site soil to eliminate future potential contributions to 
underlying groundwater. This requirement was eliminated in EPA's 1990 ESD because pre-design field 
studies indicated that natural attenuation of site groundwater had reduced concentrations of contaminants 
in source soils to below the cleanup levels. Based on those finding, the 1990 ESD issued for the site 
formally removed vacuum extraction as a remedy component. 

In 1992 during construction of a groundwater collection trench, NHDES lined the former lagoon and used 
it as a place to stockpile the excavated soil. Rainfall seeping through the soil stored in the lagoon became 
contaminated with COCs, and collected on the underlying liner. The resulting leachate was removed and 
remediated using the existing groundwater treatment system established at the site in 1993. After several 
consecutive rounds of analytical testing on the leachate from the soil spoils area indicated non detectable 
VOCs the treatment and leachate pumping was ceased. As part of a 2003 investigation to determine 
concentrations of COCs in this soil, sixteen test pits were excavated in the former lagoon. Analytical 
results of soil samples collected from test pits during the investigation indicated the presence of COCs 
and several metals at some of the locations. In 2004. (he leaching s\stem within the former lagoon area 
was decommissioned and those soils which posed an unacceptable risk were removed from the former 
lagoon area. In total approximately 900 tons of soil, the lagoon liner and associated piping were 
excavated from this area and disposed of in an approved off-site facility. The soil removal action was 
completed due to the potential exposures to leachate of contaminated soil into groundwater beneath it and 
not due to any risk with direct exposures to the contaminated soil. As a result of this removal, on-site soil 
is no longer considered to be a risk to human health and the environment or a source for groundwater 
contamination. Clean fill was used to close the excavation. The ESD issued in June 2005 formally 
documents the activities conducted during the closure of the soil spoil area. 

6.3.2 Management of Migration 

The remedy selected by EPA in the 1988 ROD to manage migration of COCs in groundwater was a 
pump-and-treal system as described in Section I and 4. The goal for the operation of the system is to 
reduce the concentrations of COCs in site groundwater to below the associated cleanup levels and risk 
based criteria established in the ROD. The cleanup levels represent state and federal drinking water 
standards. These standards are presented in Table 3-1. 

The downward trends for the original five VOCs targeted for cleanup at the site in the 1988 ROD (i.e., 
benzene, PCE, TCE, 1,2-DCA, and 1,1-DCE) and 1,4-dioxane (see Table 4-1) demonstrate that there has 
been substantial progress in contaminant reduction in the groundwater. The cleanup progression can also 
be seen in Figures 4-1 through 4-7 which illustrate how concentrations have decreased over the period of 
remediation, and how the area of the contaminant plume has been reduced. However, groundwater in 
small isolated areas of the site still contains concentrations of COCs that exceed cleanup levels. 
Monitoring locations for COCs that exceeded cleanup levels based on the November 2007 sampling 
results are summarized in Table 6-1. 

Table 6-2 contains a summary of the maximum concentrations as well as the frequency of detection of 
COCs over three time intervals since the 2003 Five-Year Review; 2003 to 2004, 2005 to 2006 and 
November 2007. Future sampling events are scheduled to be completed biannually (spring and fall) with 
the fall round coinciding with the GMP monitoring. 

Woodard & Curran 40 July 30, 2008 
EPA 217082.01 



TABLE 6-1 M O M T O R I V  ; VVKI.I. DETECTIONS Ext EEDIM; ( LEANT V I.E\ IT  S - NovEMBER 2007 

Contaminant of Concern 

Monitoring Benzene 1.1-DCA 1,1-DCE PC E TCE vc 1,4- 1.2-DCA 
Location dioxane 
Clean-up 5ug/l S I  M 7pg/l 5ug/l 5ug/l 2ug/l 3ug/l 5ug/l 
Level (MCL) (MCL) (MCL) (MCL) (MCL) (MCL) (Risk) (MCL) 

CDM-IA X (7.3) X(42) 
CDM-9 X (13) X(36) 
CDM-12 X(17) 
EMW-] X(16) X(40) 
EMW-3 X( 32) 
EW-2 X(26) X(19) X (2.7) X(30) 
EW-95-2 X ( l l  ) 
EW-95-7 X (7.9) X(23) 
EW-97-1 X (7.8) 
l-W-97-2 X ( l l  ) X ( l l  ) 
KES-2B X(9.1) 
KES-2D X (5.2) 
KES-4B X (3.8) 
MW-A X(187) X(160) X (230) X (5.0) 
MW-QI X (8.9) X (5.0) X32) 
Totals 0 1 6 3 1 1 15 

Notes: 
X = Cleanup Standard Exceedancc (value in u.g/1) 
I.I- DC A =1.1 -dichloroethane 
l.l-DCE= l.l-dichloroelhene 
PCE = leirachlorethene 
TCE = Irichloroelhene 
VC = vinyl chloride 
1.2 DC A = 1,2-dichloroethane 

VOLATILE ORGANIC COMPOUNDS 

A review of monitoring well exceedances identified above in Table 6-1 shows that the MCL for 1,1-DCE 
was exceeded at six locations in November 2007, the MCL for PCE was exceeded at three locations, and 
four other compounds (1,1-DCA, TCE, VC and 1,2-DCA) were exceeded at one location. While 
groundwater still exceeds the cleanup levels at a limited number of sampling locations on the site, but 
within the GMZ, the pump and treat remedy has effectively reduced the concentrations of contaminants 
and the aerial extent of the groundwater contamination at the site. 

A comparison of the 2003 to 2004 period to the most recent sampling period in November 2007 indicates 
a decrease in the maximum concentrations that have been detected for several COCs. Of the original five 
targeted VOCs identified in the 1988 ROD, the maximum concentrations of benzene, 1,2-dichloroethane 
and 1,1-dichloroethene have significantly decreased over this time period. Maximum concentrations of 
trichloroethene and tetrachlorethene have remained essentially the same. Since the groundwater 
treatment system was turned off in December 2006, a comparison of the 2005 to 2006 concentrations to 
the November 2007 results was also conducted to evaluate potential effects to on-site groundwater. Over 
this period of time, concentrations of benzene, 1,2-dichloroethane and tetrachlorethene decreased while 
concentrations of 1,1-dichloroethene and trichloroethene increased. There were no order of magnitude 
increases or decreases in concentrations of COCs over this period. Sufficient data is not yet available to 
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conclusively determine if there has been an effect on groundwater from the treatment system shutdown. 
Results from future sampling events will be used to identify trends in concentrations of COCs. Future 
operation of the groundwater treatment system will be based upon upward or downward trends that are 
indicated for COCs since the system was shut down. 

In addition to the five groundwater COCs identified in the 1988 ROD, additional VOCs were detected at 
levels exceeding applicable federal and state drinking water standards in samples collected in 2002. 
These compounds included arsenic, methylene chloride, methyl ethyl ketone (MEK), 1,2-dichloropropane 
1,1,1 -trichloroethane (1,1,1 -TCA), I, I -dichloroethane (1,1 ,-DCA), chloroethane, cis-1,2-dichloroethylene 
(cis-l,2-DCE), diethyl ether, methylene chloride, and tetrahydrofuran (THF). These compounds were 
included as "Additional Chemicals of concern" in the previous Five-Year Review conducted in 2003. 
Summary data have been included for these compounds in Tables 4-1, 6-1 and 6-2. A review of 
analytical results for samples collected in November 2007 indicates that only two of these compounds. 
vinyl chloride and 1-1-dichloroethane, had detections that exceeded applicable drinking water standards. 
All of the other compounds were either not detected or detected at concentrations below the applicable 
standard. The majority of the chemicals now listed as COCs were not included in the ROD because they 
were not initially detected at levels exceeding applicable drinking water standards. Vinyl chloride and 
cis-l,2-dichloroelhene are daughter products, suggesting that natural attenuation processes may be 
occurring at the site. Analytical results from future sampling events will be closely monitored to 
determine the extent of natural attenuation processes in reducing concentrations of COCs. 

1,4 DlOXANE 

The 3 ug/1 cleanup standard for 1,4-dioxane was exceeded at 15 locations in November 2007. MW-A had 
the highest concentration of 1,4-dioxane in 2007 at 230 u.g/1. The distribution of monitoring wells with 
1,4-dioxane exceedances is more widespread than for other VOC exceedances and includes three 
monitoring points near the western boundary of the GMZ, as shown in Figure 4-7 (2005 to 2008). 
Overall, 1,4-dioxane continues to be the predominant VOC detected in excess of the NHDF.S AGQS (3 
fig/1), although generally decreasing concentrations have been observed since initial sampling and 
analyses were performed for 1,4-dioxane in May 2003. The November 2007 sampling event results 
indicated that 1,4-dioxane concentrations have decreased significantly since the addition of the HiPOx 
system. While groundwater concentrations still exceed the cleanup levels at a limited number of 
sampling locations on the site, but within the GMZ, the pump and treat remedy has effectively reduced 
concentrations of contaminants. Because 1,4-dioxane was only recently discovered at the site historical 
distributions of this compound are not known. Due to the nature of this compound (i.e., highly soluble 
and mobile in groundwater with little affinity for soils) it is likely that this compound will migrate quicker 
than other VOCs. As a result of these properties 1,4-dioxane will be the indicator compound for the 
migration of the plume. Monitoring during rebound will continue to be performed and increases in 
concentration (rebound) will be compared to determine if it is occurring at wells located along the 
predicted flow path. 

The 2007/2008 rebound study will be evaluated in a separate report (The 2008 Groundwater Quality 
Evaluation Report) which will provide a basis for anticipated plume migration and the expected duration 
before clean-up levels can be attained. 

 S I T  E INSPECTION 

An inspection of the site was conducted on February 14, 2008 by the contractor, Woodard & Curran. The 
inspection included a walkover focused on the treatment plant, extraction wells, monitoring wells, closed 
lagoon, and perimeter fence. The perimeter fence appeared to be secure around the entire boundary of the 
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site and the gate is locked to effectively prevent unauthorized access when there is no site-related activity. 
No trespassing signs were posted at regular intervals on the outside of the fence. Not all monitoring wells 
were locked; however, they were all in good condition. Some monitoring wells were not locked (due to 
not having protective casings or due to sampling equipment placed in the well). However, these well 
were secured by the perimeter fence as noted above. Since there was extensive snow cover at the time of 
the inspection, not all features such as Hush mounted wells and wellhead manholes could be observed. 
The plant operator. Art Hoffman, was not aware of vandalism or trespassing on the site. 

Although the treatment plant was not operational, it was observed to be in good physical condition. The 
plant operator has been maintaining the facility in a ready state should the system need to be place on
line. A list of start-up maintenance is being compiled by the plant operator. Chemicals used to treat 
groundwater were properly stored. The treatment plant was neat and free from clutter. 

Site paperwork was available and well organized. The necessary operations and maintenance manuals 
were readily available and up-to-date. Groundwater monitoring records, discharge compliance records, 
and daily access logs were all available in the treatment plant. 

No significant land use changes have taken place on-site since the previous Five-Year Review. A zoning 
change created a commercial zone corridor between Route 125 and the site. The upgradient property east 
of the site which recycles construction material appears to have expanded operations. There is a 
monitoring well on this property just outside of the perimeter fence on the northern side of the site. There 
were no indications that activities on the adjacent lot have affected groundwater quality or the 
effectiveness of the remedy. 

The site inspection checklist is included in Appendix D with the site interviews and contacts. 
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Table 6-2 

Summary of Cleanup Standard Exceedances in Groundwater 

2003-2004 2005-2006 Nov-07 
«o  f Wells with 

Number of Number of Number of Detected 
Monitoring Maximum Monitoring Maximum Monitoring Concentrations i 

Maximum Detected GW Wells with Detected GW Wells with Detected GW Wells with excess of Cleanu 
Conlaminant NHDES AGQS Concentration Detections Concentration Detections Concentration Detections Standards 

ROD Parameters , 
Benzene 5 17 / out ol 61 8.6 5 oul ol 44 3.8 ? out ol ?/ iNone 
Tetrachloroethene 5 26 8 oul ol 61 38 6 out Ol 44 26 5 out Of 27 3 
Trichloroethens 5 21 10 out of 61 8.9 4 out Of 44 19 4 out of 27 1 
1.2-Oichloroethane 5 27 9 out of 61 10 5 Out Of 44 5 4 out of 27 1 

1,1-Dichloroethene 7 242 147 17 out Of 44 160 13 outol 27 6 

27 out of 61 

1,4-Dioxane" 3 842 173 24 out of 44 230 18 out of 27 15 
Volatile Organic Compounds (ug/i; 34 out of 61 
Chloroelhane NE 7.7 4 out of 61 3 .> out ot •••: 5.8 4 out of 27 None 
Chloromethane 30 ND 0| out of 61 ND 0 OUl Of 44 6.5 1 out of 27 None 
1,2-Dichlorobenzene 600 ND 0| out of 61 2.5 1 OUtOl 44 5.8 2 oul of 27 None 
1.1 -Dichloroelhane 81 206 33 out of 61 164 23 out of 44 187 14 out of 27 1 
cis-1,2-Dichloroethene 70 27 15 out of 61 15 9 OUl ot 44 63 9 out of 27 None 
Diethyl ether 1,400 40 8 out ol 61 16 6 Out Of 44 8 3 out of 27 None 
MTBE 13 2.5 6 out ol 61 6.8 5 out of 44 9.9 2 out of 27 None 
Tetrahydroluran 154 572 9 oul of 61 248 6 out of 44 33 1 out of 27 None 
roluene 1.000 4.1 4 outol 61 ND 0 Out Of 44 ND 0 out of 27 None 
1,1,1-Trichloroelhane 200 36 9 out of 61 14 7 out ol 44 14 4 out of 27 None 
Vinvl Chloride 2 2.2 4 out of 61 ND 0 out Of 44 2.7 1 oul Of 2/ 1 
i Xyleni 10.000 ND 0 out of 61 3 1 out of 44 ND 0 out of 27 None 

Total Inorganic Analytes (uq/l) 
Arsenic 10 563 19 outol 21 11.3 1 oul of 1 8.3 1 out of 1 None 
Iron NE NA Not Analyzed NA Not Analyzed 6.950 10 oul of 10 None 
Water Quality Parameters ug/l) 
Alkalinity (as CaC03) NE NA I Not Analyzed NA Nol Analyzed 173.000 10 oul of 10 None 
Carbon, organic NE NA Nol Analyzed NA Not Analyzed 14,000 10 outol 10 None 
Chloride NE NA Not Analyzed NA Nol Analyzed 28.000 10 out of 10 None 
Methane NE NA ! Not Analyzed NA Not Analyzed 690 5 out of 10 None 
Nilrate as nitrogen 10.000 NA Not Analyzed NA Not Analyzed 170 4 oul of 10 None 
Sulfate 500.000 NA . Nol Analyzed NA Nol Analyzed 63,000 10 out of 10 None 

Note.: Roponod In ug/U micrograms per liter (ppb) ND = not detected NA = Not Applicable 
AGOS = New Hampshire Ambioni Groundwatoi Quality standards ug/L = micrograms per liler ' = 1,4 dioxane added in 2005 ESD 
NE = Standard Not Established tor this compound GW = Groundwater 
Additional samples were collected lor Arsenic in 2003/2004 lor evaluation in an updaled HHRA Typically only 1 well {Ihe on-site potable wator well) is sampled (or arsanic. Bottled water is provided to 
Additional wator Quality parameters wore added in 200/ tor tuture MNA analysis 

Keele Environmental Services Site (93434) 



6.5 S I T  E I N T E R V I E W  S 

Prior to the site inspection on February 14, 2008, interviews were conducted with representatives from 
EPA, NHDES and Woodard & Curran. The purpose of the interviews was to get the perspectives from 
people who have been very involved in the remedial progress at the site. The following is a summary of 
the information obtained from these interviews. 

Ms. Cheryl Sprague is the Region I EPA RPM for the site. Ms. Sprague indicated that the project has 
been well operated and going as planned. Indicating that she believed the selected remedy was working 
as intended and is protective of human health and the environment. She is comfortable with the transfer 
of regulatory authority to the State of New Hampshire. EPA is contacted about the site at a frequency of 
approximately once per year by local citizens. Public notices prepared by EPA are published in the local 
newspaper to inform residents regarding site-related events Mich as the Five-Year Review process. EPA 
has a website that describes the history, remedial actions, the current status, and other site-related 
information. The website can be found at the following address: http://www.epa.aov/regionl/superfiind. 
Ms. Sprague's contact information is contained in Appendix D. 

Mr. Thomas Andrews, NHDES RPM was also interviewed. Mr. Andrews reported that the site cleanup is 
progressing well and that the improvements made to the groundwater treatment system have been 
effective in reducing concentrations of contaminants that are present in the groundwater. Mr. Andrews 
also reported good communication between the Stale, EPA, the site contractor. Woodard & Curran, Town 
of Epping, and nearby property owners. Mr. Andrews indicated that the State will continue to monitor 
groundwater results to assure the remedial action is effective in continuing cleanup progress and remains 
protective of human health and the environment. The State gets inquiries about the site at a frequency of 
approximately twice per year. The public is referred to the State of New Hampshire's One Stop website 
or the EPA website. The One Stop website consists of a database of information related to hazardous 
waste sites in New Hampshire. Website information for the Keefe Environmental Services site can be 
found at http://des.nh.gov/onestop (click on Remediation & Initial Response Spill Sites then type in site 
number 198710024). 

The Town of Epping planner, Mr. Clay Mitchell, was also contacted via e-mail to solicit information 
regarding the Town's perception of the cleanup progress at the site. Mr. Mitchell indicated that there had 
been a zoning change between Route 125 and the site, creating a commercial zone corridor. He 
mentioned that the Town had laid the groundwork for expansion of a water and sewer network to the area 
around the site. Mr. Mitchell was unaware of any commercial interest in the site although he did mention 
that the Town was interested in potential development for sources of alternative energy. Mr. Mitchell is 
not aware of any plans for residential use of the property. Mr. Mitchell informed the new Town 
Administrator. Mr. Dean Shankle, of the preparation of this report. Woodard & Curran was contacted by 
Mr. Shankle and informed that the Town would like to use the site as a future location for the DPW 
garage. The Town is interested in pursuing this within the next year. 

Mr. Art Hoffmann, facility operator for the site contractor, Woodard & Curran, was interviewed to obtain 
information regarding the ongoing site activities. He confirmed that the treatment system had been turned 
off in December 2006. The HiPOx unit is still maintained so that it can easily be reactivated, if required. 
The estimated time required for the treatment system to be brought back on-line is approximately two 
weeks. Prior lo the shut down, the treatment system was able to meet the compliance goals. Mr. 
Hoffman currently stops into the plant once a week for housekeeping and routine maintenance. With the 
installation of the Supervisory Control and Data Acquisition (SCADA) system the plant can be monitored 
from off-site locations. Mr. Hoffman reported that no trouble or vandalism has occurred at the site. 
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The librarian at the Epping Town Library was also contacted. Library staff indicated that few individuals 
have accessed site-related documents. 
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7. TECHNICAL ASSESSMENT 


The following sections evaluate the OU-2 remedy based on its function in accordance with decision 
documents, its adherence to valid risk data and scenarios, and any other information that could have 
affected the remedy's protectiveness. The ARARs and To Be Considered (TBC) Guidance for the site 
identified during the development of the ROD. along with current COCs, ARARs and TBCs. are provided 
in Appendix E of this report. 

This section was prepared consistent with the EPA June 2001 Comprehensive Five-Year Review 
Guidance document (EPA 2001). As such, it addresses the questions regarding the technical assessment 
as laid out in the guidance document and presented in the subsections below. Because the source control 
remedial action as presented in the March 1988 ROD was deemed unnecessary based on pre-design field 
study soil analytical results, these questions are primarily applied to the groundwater management of 
migration portion of the remedy currently functioning ai the site. 

In June 2005. the site transitioned from an EPA-lead LTRA to a State lead long-term O&M project. As a 
part of the transition to the O&M phase, an updated Baseline Human Health Risk Assessment (HHRA) 
(Woodard & Curran, May 2005) was performed to evaluate current and potential future risks at the site. 
The 2005 HHRA was evaluated from groundwater, soil, soil gas, surface water and wetland soil/sediment 
data collected through 2004. From these data, medium-specific COCs were selected, based on a 
comparison of maximum detected concentrations to chemical- and medium-specific risk-based screening 
criteria. Receptors evaluated included both a current and future trespasser exposed to surface water and 
sediment in the site wetlands, a current/future facility worker exposed to COCs in indoor air, soil and 
groundwater (used as a potable water source), and a construction/utility worker exposed to soil, 
groundwater and ambient air. Future residential use of the site was not evaluated, as the property is 
presently zoned for industrial or commercial use and any future plans are likely to include commercial or 
industrial redevelopment only. Although residential properties abut the site to the south and east, site 
related COCs have not been detected in groundwater samples collected from these properties; therefore, 
there are no complete exposure pathways (i.e.. ingestion, direct contact with potable groundwater or 
inhalation via vapor intrusion) for these receptors. Noncancer hazard indices (HI) and incremental 
lifetime cancer risks (ILCR) were estimated for each exposure scenario outlined above. Risks were 
generated for both central tendency (CT) and reasonable maximum exposure (RME) scenarios and the 
cumulative risks were compared to USEPA and NHDES risk limits. 

The results of the HHRA concluded that cumulative cancer and noncancer risks for the trespasser and 
construction/utility worker scenarios did not exceed EPA or NHDES risk criteria under either CT or RME 
scenarios. For the facility worker RME scenario, however, cumulative cancer and noncancer risks 
exceeded EPA and NHDES risk limits. This risk was primarily attributable to the ingestion of VOCs and 
arsenic from groundwater, and direct contact with arsenic in soil. Risks incurred from exposure to site-
related COCs via the inhalation of indoor air were relatively minor, indicating that vapor migration into 
indoor air was not a significant exposure pathway. Because the risks arc cumulative, exposure via 
inhalation was included in the overall assessment of risk, however the actual contribution from inhalation 
was minor when compared to the risks from contact and ingestion. Of the cumulative cancer risk 
estimated for the facility worker scenario. 78% was attributed solely to the ingestion of arsenic in 
groundwater. The presence of arsenic in groundwater in and around the site is assumed to be attributable 
to local, natural elevated conditions of arsenic in groundwater in the region and not to site-related 
releases. Risks related to only VOCs in groundwater however, remained above acceptable risk criteria. 

Specific to arsenic in groundwater, a comprehensive sampling event was conducted on site monitoring 
wells in 2004 (a total of 21 monitoring wells). Analytical data from this event indicated that 
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concentrations of arsenic were detected in 20 of the 21 on-site wells tested, at concentrations ranging 
from approximately 5 to 58 ug/L. A review of the data indicated that there did not appear to be a 
consistent trend of elevated concentrations relative to the most impacted areas of the site (i.e.. some of the 
highest arsenic concentrations were found in on-site monitoring wells in which concentrations of VOCs 
were low or not detected [e.g., bedrock monitoring well "MW-X"| and lower concentrations of arsenic 
[below AGQvS criteria] were found in monitoring wells exhibiting historically elevated levels of VOCs 
and 1.4-dioxane [e.g., monitoring well Q-l | ) . Additionally, concentrations of arsenic delected in private 
residential drinking water wells and the upgradienl on-site potable water well (unimpacted by other 
constituents associated with the site) were generally consistent with concentrations detected in on-site 
wells, further indicating that the arsenic is naturally-occurring. These results are consistent with regional 
groundwater data that indicate that elevated arsenic concentrations are prevalent in southeastern New 
Hampshire groundwater. A study conducted by the United States Geological Survey (USGS, 2003) 
found that arsenic in groundwater in Rockingham County (in which the site is located) was present at 
concentrations of up to 215 ug/L. and that concentrations were highly dependent upon the underlying 
geologic formations. Groundwater from Eastern tipping (in which the Site is located), in particular, has 
been shown to contain arsenic at concentrations ranging from 26 ug/L to 50 |.ig/L. A summary of this 
study can be found in Appendix F. 

A GMZ was established for the site and two adjacent properties to control potential future risks associated 
with use of groundwater as a potable water supply. Groundwater monitoring requirements were 
established in the Groundwater Management Permit issued in January 2006. In December 2006, the 
NHDES and EPA agreed to shut down the groundwater treatment system and conduct a rebound study. 

Since the groundwater treatment system was turned off in December 2006, three rounds of monitoring 
well testing have been completed. The first round was completed in March 2007. a second round 
completed in November 2007 (corresponding with the annual GMZ testing) and a third round completed 
in May 2008. A baseline round was conducted in November 2006 just prior to the planned shutdown. 
There were no order of magnitude increases or decreases in concentrations of COCs over the period. 
Sufficient data is not yet available to conclusively determine if there has been an effect on groundwater 
from the treatment system shutdown. Results from future sampling events will be used to identify trends 
in concentrations of COCs. Future operation of the groundwater treatment system will be based upon 
upward or downward trends that are indicated for COCs since the system was shut down. The next round 
of monitoring well sampling is scheduled for November 2008 (corresponding with the annual GMZ 
testing) 

Since the Groundwater Management Permit was issued in January 17. 2006 there have been no non
compliance issues with the GMZ. All boundary wells tested have not detected concentrations of COCs 
that exceed the NHDES AGQS. Reports were submitted to the NHDES in January 2007 and January 
2008 for the sampling and analytical testing performed in November 2006 and November 2007. 
respectively. 

7.1 Q U E S T I O N A: Is THE R E M E D Y F U N C T I O N I N G AS I N T E N D E D BY THE D E C I S I O N 

D O C U M E N T S ? 

Yes. 

Remedial Action Performance: A review of groundwater data indicate that there has been significant 
improvement in the quality of groundwater at the site and the aerial extent of the groundwater plume has 
diminished. After 13 years of operation of groundwater treatment, the VOCs in groundwater have been 
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significantly reduced or eliminated. Although groundwater clean-up levels are not met for all 
contaminants at this time, they are expected to be met at the completion of the remedial action. 

In addition, the GMZ currently restricts use of the site's groundwater to non-potable uses. 

Monitoring Results: As discussed in Section 4.2.2 and 6.4.2 of this report, the analysis of analytical data 
shows primarily downward trends for the original five VOCs targeted for cleanup at the site in the 1988 
ROD (i.e.. benzene. PCE. TCE, 1.2-DCA. and l . l-DCE) and 1.4-dioxane added in the 2005 ESD. This 
demonstrates that there has been substantial progress in contaminant reduction in the groundwater. 
Groundwater in small isolated areas of the site however, still contains concentrations of COCs that exceed 
cleanup levels. 

In general, based on the 2007 data, with the exception of 1,4-dioxane, groundwater samples collected 
have concentrations of COCs that exceed cleanup levels in only a small portion of wells. ROD VOC 
exceedances occurred in eight wells including two monitoring wells (CDM-IA and CDM-9) and six 
extraction wells (which are currently non-pumping wells). The distribution of 1,4-dioxane exceedances is 
more widespread with 15 wells exceeding the 1,4-dioxane cleanup level of 3 ug/1. 

LTRA/Costs: The LTRA costs for the past Five-Year Review period and this current review were 
presented in Section 4.4 and Figure 4-9. In general, costs for O&M activities at the site have decreased 
since the beginning of the LTRA. Prior to transferring the site to the NHDES for O&M, the EPA 
completed several site transfer projects that have enabled ongoing O&M costs to be reduced. The current 
anticipated budget for O&M of the facility is SI I OK to $ 130K per year. 

Opportunities for Optimization: Optimization in the form of the installation of new extraction wells at 
optimized locations took place in 1995 and again in 1997. Since that time improvements in groundwater 
quality have been noted. The groundwater monitoring network was re-evaluated during site transfer 
activities and the establishment of the GMZ. During this Five-Year Review period, the locations and 
number of wells included in the monitoring network was modified based on agreement by the EPA and 
NHDES (several wells were decommissioned and two new wells were installed). Further optimization 
was performed to enable the treatment system to treat the new COC. 1.4-dioxane. As part of that 
optimization a SCADA system was installed to enable remote monitoring of the treatment system. 
Currently the system is off-line for the rebound evaluation. Future optimization will be dependent on the 
evaluation of monitoring data. If rebound conditions necessitate the extraction and treatment of 
groundwater then several optimization opportunities will be evaluated, including the effectiveness of well 
head treatment technologies. 

Indicators of Remedy Problems: Based on the site inspections performed and the evaluation of the 
performance of the remedy, there are no remedy problems that can be identified which could lead to the 
remedy being not protective or suggest protectiveness is at risk unless changes are made. 

Implementation of Institutional Controls: As slated above, the NHDES became the lead agency for the 
site and transitioned the site into a long-term O&M program in June 2005. As part of thai transfer to 
long-term O&M., a GMZ was established for the site and two adjacent properties. Groundwater 
monitoring requirements were established in the GMP. issued in January 2006. The Town acquired 
ownership of the property in 2006 and is considering the land for future municipal use. The future use 
will be restricted as noted in the groundwater management permit (see Appendix E). Future residential 
use of the property is unlikely due to current zoning: however, no land use restrictions are in place at this 
lime. 
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7.2 Q U E S T I O N B: A R E T H E E X P O S U R E A S S U M P T I O N S , T O X I C I T Y D A T A , C L E A N U  P L E V E L  S 

A N D R E M E D I A L A C T I O N O B J E C T I V E S ( R A O S  ) U S E D AT T H E T I M E OF R E M E D Y 

S E L E C T I O N S T I L L V A L I D ? 

Yes. 

As previously discussed, an updated baseline HHRA was conducted in May 2005. The purpose of this 
HHRA was to determine the current and potential future risks at the site and to evaluate the need for 
institutional controls on land use and/or groundwater use at the site. Because it was concluded that use of 
site groundwater as a potable water supply would pose an unacceptable risk to future facility workers, a 
GMZ was established to prevent such exposures. Since 2005, the exposure assumptions, toxicity data, 
cleanup levels and RAOs have not substantially changed such that the conclusions of the HHRA are 
invalidated or the remedy is no longer protective for the site, as discussed in the following sections. 

7.2.1 Review of the Chemicals of Concern (COCs) 

In the 2005 HHRA, COCs were selected for each medium through a comparison of maximum detected 
concentrations to medium-specific risk-based screening criteria. Such benchmarks included EPA Region 
9 Preliminary Remediation Goals (PRGs) for soil (residential) and tap water (EPA Region 9, 2004), and 
EPA Target Groundwater Concentrations and Soil Gas Screening Levels (EPA 2002), as recommended 
by EPA Region I. A constituent was excluded as a COC if it was detected in less than 5% of the samples. 
A minimum of 20 samples was required for exclusion. 

Woodard & Curran reviewed these sources of screening criteria and determined that neither has been 
updated since 2005. However, additional groundwater data have been generated since the 2005 HHRA; 
therefore, an evaluation of current groundwater data was conducted to determine if the COC list has 
changed from that presented in the 2005 HHRA. 

A comparison of groundwater analytical results from 1988-2002 (previous Five-Year Review), 2003
2006 and current 2007 data is provided along with groundwater cleanup levels in Table 4-1 (provided 
earlier in this report) for the five human health indicator compounds identified in the ROD as well as 
additional COCs identified during the 2005 HHRA. Concentrations of most contaminants in groundwater 
have either decreased or remained the same between 2004 and 2007, with the exception of chloromeihane 
and cis-l,2-dichloroethene. The maximum concentration of chloromethane increased from non-detect in 
2002-2004 to 6.5 ug/L in 2007. This concentration is well below the risk-based screening level (tap water 
PRG) of 160 ug/L; therefore, chloromethane is not retained as a COC. The maximum concentration of 
cis-l,2-dichloroethene increased from 34 ug/L (in 2002-2004) to 63 ug/L in 2007. The 2007 
concentration of cis-l,2-dichloroethene slightly exceeds the PRG for cis-l,2-dichloroethene of 61 ug/L 
and; therefore, has been retained as a COC in groundwater. The inclusion of cis-l,2-dichloroethenc as an 
additional groundwater COC will not change the conclusions of the HHRA that site groundwater, used as 
a potable water source, poses a significant risk of harm to human health. 

7.2.2 Changes in Exposure Assessment 

Land use at the site has not changed since the HHRA was conducted in 2005. Currently, a small controls 
building for the pump-and-treat system is located on the property, which is occasionally visited by 
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operations and management personnel. Exposure to soil is expected to be minimal, and primarily 
associated with maintenance of the grounds (e.g., occasional mowing). 

In 2006, a GMZ was implemented for the site and adjacent properties. The GMZ prohibits use of 
groundwater at the site. The 2005 HHRA evaluated risks associated with the drinking water exposure 
pathways (i.e., ingestion, dermal contact, inhalation of vapors while showering); however, these pathways 
are now considered incomplete while the GMZ is in effect. Groundwater is not used as a drinking water 
supply in the site facility; instead, bottled water is provided to employees. Also evaluated in the 2005 
HHRA, health risks associated with the vapor intrusion pathway do not exceed the EPA risk limits for 
either cancer or non-cancer effects. Therefore, current site conditions do not pose a risk to facility 
workers. 

The property is currently zoned for commercial/industrial use. Future land use is expected to remain as 
such. Therefore, future residential use of the property is not anticipated. Residential properties abut the 
site to the south and east. As discussed in the 2005 HHRA, groundwater on these properties is not 
impacted by site-related COCs and therefore, there are no complete exposure pathways for off-site 
residential receptors. Groundwater monitoring data for these properties is provided in Appendix A. As 
seen in this data, no VOCs were detected in any of the groundwater samples collected between 2002 and 
2006. 

There are no other anticipated changes in receptors or exposure pathways since the HHRA was conducted 
in 2005. Therefore, the exposure scenarios evaluated in the 2005 HHRA (trespasser, construction worker 
and facility worker) appropriately encompass the types of exposures currently expected at the site. 

Table E-l in Appendix E summarizes the applicable human receptors and exposure pathways identified 
for both current and future site uses. 

7.2.3 Changes in Toxicity Data 

As discussed in the 2005 HHRA. under the RMF2 scenario, both cancer and noncancer risks estimated for 
the facility worker exceeded EPA and NHDES risk limits. Ingestion of VOCs and arsenic in potable 
water, and direct contact with arsenic in soil were the major contributors to that risk. Risks incurred from 
site-related COCs via the inhalation of indoor air were relatively minor, indicating that vapor migration 
into indoor air is not a significant exposure pathway. 

Toxicity values presented in the 2005 HHRA were compared with current (2008) values from USEPA 
sources, as presented in Table E-2 and E-3. With a few exceptions, the toxicity values for COCs 
remained constant between 2005 and 2008. The only differences are as follows: 

• The oral Reference Dose (RfD) of 1,1-dichloroelhane increased from 0.1 mg/kg/day (HEAST 
1997) to 0.2 mg/kg/day (EPA Provisional Peer-Reviewed Toxicity Value for Superfund (as 
provided in EPA Region 3 RBC table, 10/11/2007); 

• The inhalation Reference Concentration (RfC) of 0.005 mg/m" for 1,2-dichloroethane (Region III 
RBC, October 20041) increased to 2.45 mg/nr (ATSDR Minimal Risk Level; ATSDR 2001); 
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• The oral Cancer Slope Factor (CSF) for letrachloroethene (PCE) increased from 0.052 
(mg/kg/day)'1 (California Environmental Protection Agency [CalEPA]) to 0.54 (mg/kg/day)' 
(CalEPA OEHHA Toxicity Criteria Database, www.oehha.ea.gov/risk/chemicalDB, 2008); and 

• The inhalation Unit Risk (UR) for PCE increased from 0.00058 (mg/m3)"1 to 0.0059 (mg/m3)'' 
(CalEPA 2008). 

An increase in the RfD or RfC results in a corresponding decrease in non-cancer risks. Therefore. 
noncancer risks associated with exposure to 1,1-dichloroethane would be reduced by one-half and 
noncancer risks associated with 1,2-dichloroethane would be reduced approximately 500 times. Because 
neither of these two compounds contributes to excessive noncancer risk for any of the scenarios 
evaluated, these changes in noncancer toxicity values do not significantly change the outcome of the 2005 
HHRA. 

An increase in the CSF or UR results in a corresponding increase in cancer risks. Tetrachloroethene is a 
COC in both soil gas (indoor air) and groundwater. For cancer risks associated with inhalation of VOCs 
in indoor air (resulting from potential soil gas emissions), the change in the UR would increase the 
incremental lifetime cancer risk (ILCR) estimated for PCE in the 2005 HHRA by approximately 10 times, 
from 2 x 10" to 2 x 10* for the RME facility worker scenario. Because the cancer risks from this 
exposure pathway, using the updated UR value, do not exceed the EPA risk limit and do not contribute to 
the majority of cumulative cancer risk for the facility worker scenario, this change in the UR does not 
alter the outcome of the 2005 HHRA. For groundwater exposures, cumulative cancer risks exceed the 
cancer risk limit. The ten-fold increase in CSF for PCE results in a ten-fold increase in the ILCR for this 
compound. However, the cumulative cancer risk for groundwater, as presented in the 2005 HHRA, 
exceeds the cancer risk limit, due to VOCs and arsenic in groundwater; therefore, the change in the CSF 
does not significantly alter the conclusions of the 2005 HHRA, and these changes do not alter the 
protectiveness of the remedy. 

7.2.4 Changes in Risk Assessment Methods 

Since the HHRA was conducted in 2005, there have been no substantial changes in USEPA or NHDES 
risk assessment methodologies that would result in conclusions different from those previously reached. 

all analysis. 

» = >909!- non-detects 
1 Region III RBC table provides inhalation toxicity values as reference doses (RfDi) for non-cancer 
effects or cancer slope factors (CSFi) for cancer effects. The RfDi and CSFi values were converted to 
RfCs (noncancer) and UR (cancer) for consistency with values reported in the 2005 HHRA report. These 
conversion equations are pres 
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7.2.5 Review of Remedial Action Objectives 

Remedial Action Objectives (RAOs) at the site were established to return groundwater to drinking water 
standards, since groundwater may be used as a potential drinking water source. Although groundwater at 
the site is not currently used for potable water (and future use is currently restricted through a GMZ), 
these standards are the applicable RAOs for the site, such thai groundwater mu\ once again be used as a 
drinking water source in the future. The 2005 HHRA identified drinking water ingestion and dermal 
contact with groundwater as the primary exposure pathways that resulted in excess noncancer hazard and 
cancer risk, with risks from other relevant exposure pathways (i.e., inhalation of indoor air, direct contact 
with soil) being relatively minor contributors to the overall risk. Therefore, the drinking water standards 
remain appropriately conservative RAOs for the site. 

The drinking water standards identified for the site include Federal Maximum Contaminant Levels 
(MCLs) and New Hampshire Code of Administrative Rules (Env-Or-600; effective 2-1-07) Ambient 
Groundwater Quality Standards (AGQS). Both MCLs and AGQS are applicable drinking water standards. 
For compounds that did not have promulgated MCLs, Federal Health Advisories (HAs) or NHDES GW-I 
Groundwater Standards (which are designed to be protective of groundwater used as a potable supply of 
drinking water) were identified as To Be Considered (TBC). 

Federal MCLs were last updated in 2006; however, MCLs identified for COCs have not changed since 
the 2005 HHRA was conducted. For all COCs except 1,4-dioxane, New Hampshire AGQS have not 
changed since 2005. At the time of the risk assessment, there was no promulgated New Hampshire 
AGQS for 1,4-dioxane, although NHDES issued a draft value of 3 ug/L in 2004. This 3 ug/l value was 
promulgated as the AGQS in September 2005. Federal HAs were also updated in 2006. Updated HA 
values are the same or less conservative than MCLs. NHDES GW-I Groundwater Standards were also 
updated in 2007, and are equivalent to the NH AGQSs. 

A comparison of 2002 and 2006/2007 ARARs and TBCs is presented in Table E-4. 

As shown in Table 4-1, earlier in this report with the exception of cis-l,2-dichloroethene and 1,4-
dioxane, concentrations of all chemicals have decreased since 1988. Based on the 2002-2006 data, the 
following chemicals exceed drinking water standards: benzene, PCE, TCE, 1,2-dichloroethane, 1,1-
dichloroethene, arsenic, vinyl chloride, tetrahydrofuran, 1,1-dichloroethane and 1,4-dioxane. Based on 
2007 data, fewer COCs exceed drinking water standards. These are limited to PCE, TCE, 1,1-
dichloroethene, vinyl chloride, 1,2 dichloroethane, 1,1-dichloroethane and 1,4-dioxane. 

7.2.6 Expected Progress toward meeting Remedial Action Objectives (RAOs) 

Remedial Action Objectives for groundwater were established in the 1988 ROD to eliminate or minimize 
the threat posed to the public health, welfare and environment from the current extent of contaminant 
migration at the site. Cleanup levels are equivalent to Federal MCLs or the state of New Hampshire's 
AGQS drinking water standards or risk-based standards. These criteria are protective of human receptors, 
given the types of exposures anticipated to occur at the site. 

While groundwater concentrations of various constituents still exceed cleanup levels at a limited number 
of sampling locations, the pump-and-treat remedy has effectively reduced concentrations of all COCs. 
Based on this information, the groundwater quality at the site will continue to be monitored, as required 
by the GMP. Groundwater monitoring events associated with the GMP are scheduled to continue 
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annually each November until concentrations of COCs have reached associated clean-up standards. The 
analytical results will be compared to these standards to monitor the progress of the groundwater cleanup. 

The aerial extent of the groundwater plume appears to be diminishing as the site is being remediated 
(Figures 4-1 through 4-6). A review of the groundwater quality data collected since the remedy began in 
1993 suggests that there has been a significant reduction in the concentrations of contaminants found in 
the groundwater flow system. After 13 years of operation, the VOCs detected in the groundwater have 
been significantly reduced or eliminated in certain areas. The 1995 extraction well network has 
effectively contained and captured the off-site groundwater contamination to the west and northwest. The 
1997 VER extraction well network, which operated for approximately 8 years, has reduced the dispersal 
of contaminated on-site groundwater to the southwest and west of the treatment plant (however, the 1997 
wells did not pump significant amounts of groundwater due to low permeability soils and slow recharge 
of the wells). The addition of the HiPOx system was completed in January 2005 and results of the 2006 
groundwater monitoring indicated that concentrations of dissolved VOCs, including 1,4-dioxane have 
decreased in concentration since that time. Generally, concentrations of the VOCs monitored at the site 
either met the ROD/AGQS cleanup levels or have reached asymptotic levels under pumping conditions. 
Therefore, as described in the June 2005 O&M Plan (and based on the results of the groundwater quality 
evaluation reports), the recommendations to initiate an extended rebound period beginning in December 
2006 was implemented. The rebound study was implemented to monitor the extent of contaminant 
rebound in the groundwater after shutting down the system. Because soil contamination is not a 
significant concern and the source was removed during initial response actions there has not been a 
significant rebound of site COCs in groundwater beneath the site at this time. As a result, the collection 
of Monitored Natural Attenuation (MNA) parameters was recommended to assess the viability of 
allowing MNA to reduce the remaining concentrations at the site to drinking water standards within the 
GMZ. Woodard & Curran collected the first round of MNA data in November 2007 to begin the 
evaluation of MNA for meeting the remedial action objectives. 

During transfer from LTRA to O&M by the State it was determined that the groundwater treatment 
system would operate for two years and then shut down while site conditions were evaluated to 
determine continued operation. Based on the O&M Plan, if after 2 years of operation of the treatment 
system, exceedances of cleanup levels are not detected in the boundary wells of any site-related chemicals 
of concern, then it can be determined that the operation of the treatment system has effectively captured 
and contained the extent of the groundwater contamination and that the GMZ requirement is being met. 
Based on this information and the apparent decreasing and/or stable average trend analysis performed 
within each geographic area, Woodard &Curran recommended the completion of a cost evaluation in 
order to determine if it will remain cost effective to continue pump and treat operations until cleanup 
levels are met. This evaluation will be reviewed in conjunction with the MNA evaluation and will ensure 
the remedy remains protective of human health and the environment. Currently data collection is being 
performed and an evaluation for determining the effectiveness of MNA at the site (in meeting the RAOs) 
is also being planned and will be completed by March 2009. This evaluation in conjunction with a cost 
analysis will be performed in order to "Evaluate Termination of the Treatment System", as outlined in the 
O&M Plan dated June 29, 2005. 

The groundwater treatment plant will be kept off-line until at least the beginning of March 2009 as part of 
the rebound evaluation. Analytical results were collected in May 2008 and will be collected again in 
November 2008. This data will be used to assess whether the system will remain off-line or will be 
reactivated. A review of sample results for an expanded analytical list of chemical parameters including 
ferrous iron, chloride ion, methane, ethene, ethane, nitrate, sulfate and dissolved organic carbon will be 
used to evaluate the extent of natural attenuation potential in on-site groundwater. If it is determined that 
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natural attenuation is occurring or likely to occur, potential enhancements will be reviewed to determine if 
they could be added to further accelerate the degradation of COCs by natural attenuation. 

The MNA Evaluation 

In order to determine if MNA is a viable option to meet the site cleanup levels, an evaluation of the sites 
chemical and geochemical data will be performed. Based on the overall decrease in the contaminant mass 
on the site, current data support that appropriate conditions likely exist and will continue to exist for 
natural attenuation. The attenuation processes that are occurring likely include: biodegradation, 
dispersion, dilution, sorption, volatilization and chemical or biological stabilization, transformation, or 
destruction. However, in order to specifically aid in the evaluation of natural attenuation processes, 
Woodard & Curran began the collection of additional analytical data. Based on this information. 
Woodard & Curran recommended that each of the GMP/long-term and system performance sampling 
locations (a total of 26 monitoring locations) be analyzed for additional MNA parameters in conjunction 
with the scheduled sampling events (November 2007, May 2008 and November 2008). A MNA 
evaluation will be completed by March 2009 which includes an analysis of the available chemical and 
geochemical data. Woodard & Curran*s evaluation will follow approved protocols such as the "Technical 
Protocol for Evaluating Natural Attenuation of Chlorinated Solvents in Ground Water", EPA/600/R-
98/128; September 1998, or equivalent. 

7.3 QUESTION C: HAS AN Y OTHER INFORMATION COME TO LIGHT THAT COUL D C A L  L 

INTO QUESTION THE PROTECTIVENESS OF THE REMEDY? 

No. 

Currently, concentrations of COCs exceed ROD and ESD established cleanup levels. Overall, a 
downward trend of COCs has been observed since the last Five-Year Review indicating that the remedy 
continues to function as intended. The remedy remains protective, and no other information has been 
discovered that would call into question the protectiveness of the remedy at this time. 
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8. ISSUES 


The responsibilities for the treatment system and groundwater monitoring program was transferred from 
EPA to the State for O&M on June 30, 2005. The plant is currently off-line for a rebound evaluation. 
The treatment system is currently monitored and maintained under a contract agreement between 
Woodard & Curran and the NHDES. The project is 100 percent funded by the State with limited EPA 
oversight. As discussed earlier in this report, concentrations of some COCs still remain at or above ROD 
cleanup levels (see Table 3-1) in limited areas of the site. Overall, a downward trend is observed for 
most groundwater COCs indicating that the remedy has been successful in reducing the extent ol" the 
groundwater plume, removing significant contaminant mass, and protecting human health and the 
environment. Groundwater monitoring will continue at the site until cleanup levels have been achieved. 

At this time, and consistent with the 2005 O&M Plan, it is appropriate to evaluate the cost effectiveness 
of operating the groundwater treatment system until cleanup levels are met throughout the site. If 
pumping and treating is not a cost-effective approach due to the decreasing groundwater contaminant 
concentrations, nor required to contain contamination within the established GMZ boundaries, are there 
other remedial options (including natural attenuation processes) that can reduce the remaining COCs to 
drinking water standards within the GMZ in a reasonable time period. 

Key issues identified during this Five-Year Review for the site are summarized in Table 8-1 below. 

Table 8-1 Summary of Issues 

Affects Protectiveness 

Issues (Y/N) 

Current Future 

1) Groundwater does not meet clean-up N N 
standards 

a) Is it cost effective to continue pump and treat N N 
until clean-up levels are attained? 

b) Is continued use of pump and treat necessary N N 
for containment of COCs within the GMZ? 

c) Will MNA attain protectiveness by reducing N N 
COCs to drinking water standards within the GMZ 
in a reasonable time period? . 
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9. RECOMMENDATIONS AND FOLLOW-UP ACTIONS 

Recommendations and follow-up actions for the site arc summarized in Table 9-1 below. 

TAUI.I; 9-1: RKCOMMKND.VI IONS AND FOLLOW-U P ACTIONS 

Issue Recommendations / Follow-up Party Oversight Milestone Affects 
Actions Responsible Agency Date Protectiveness 

Current Future 

1. Groundwater is not Perform analysis to determine if NHDES NHDES 12/31/2008 No No 
at cleanup levels: the system can cost-effectively 

be operated until drinking water 
A) Is it cost effective standards are met or if it is 
to continue pump and feasible to attain clean-up levels 

treat until clean-up with the decreasing mass 

levels are attained loading. 

1. Groundwater is not Update/develop conceptual site NHDES NHDES 03/31/2009 No No 
at cleanup levels: model to further evaluate fate 

and transport of site COCs under 
B) Is continued use of non-pumping conditions. 
pump and treat 
necessary for Continue to monitor for trends in 

containment of COCs concentrations of COCs in 

within the GMZ boundary wells or in the 
predicied How paths. 

Install additional monitoring 
wells as directed by evaluation 
and/or monitoring results. 

I. Groundwater is not Continue to expanded analytical NHDES NHDES 07/31/2009 No No 
at cleanup levels list of parameters for aitenuation 

indicator compounds. Determine 
C) Will MNA attain extent, if any. of natural 
protectiveness by aitenuation processes. 

reducing COCs to 
drinking water Evaluate time frame anticipated 

standards within the to reach clean-up standards by 
MNA. 

GMZ in a reasonable 
time period. Evaluate current boundary of 

GMZ to assess ability to meet 
clean-up standards via MNA at 
(he boundary. 
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10. PROTECTIVENESS STATEMENT 


OU-1 - Source Control: The remedy at OU-1 has met soil clean up goals, is complete and therefore is 
protective of human health and the environment. 

Qll-2 - Management of Migration: 

The pump-and-treal remedy at OU-2 has been effective in reducing concentrations and preventing off-site 
migration of site COCs. Although the treatment system is off-line at this time for the evaluation of 
rebound, the establishment of the GMZ and regular groundwater monitoring provides continued 
protectiveness to human health and the environment. The excavation of soil from the former lagoon in 
2004 has significantly reduced the potential for future impacts to groundwater and to future site workers 
through direct contact with this media. The pump-and-treat remedy at OU-2 is expected to be protective 
of human health and the environment upon completion, and in the interim, exposure pathways that could 
result in unacceptable risk are being monitored and controlled. 

Site-wide Protectiveness Statement 

Because the remedial actions at all OUs are protective, the site is protective of human health and the 
environment. 
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11. N E X T REVIEW 

The next (fifth) Five-Year Review is scheduled for 2013. 

The fifth Five-Year Review will be triggered by the EPA signature of this fourth review. The fifth Five-
Year Review will be required as a matter of EPA policy, due to the fact that contaminants remain in 
groundwater at the site and are likely to remain above levels that allow for unlimited and unrestricted use. 
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GLOSSARY OF ACRONYMS AND ABBREVIATIONS 

ARAR 
AGQS 
bgs 
CDM 
CERCLA 

coc 
CTE 
DCA 
DCE 
DWEL 
EMW 
ESD 
GCTF 
gpm 
GW 
KES 
LTRA 
MCL 
MEK 
mg/kg 
MNA 
MSL 
MW 
NCP 
NA 
ND 
NHDES 
NPL 
NS 
O&M 

ou 
PCE 
ppb 
RAO 
RI 
ROD 
RPM 
RME 
TBC 
TCA 
TCE 
THE 
ug/L 
EPA 
VOCs 
VEES 

Applicable or Relevant and Appropriate Requirement 
Ambient Ground Water Quality Standard 
below ground surface 
Camp Dresser & McKee 
Comprehensive Environmental Response. Compensation. 
chemical of concern 
central-iendencj exposure 
dichloroethane 
dichloroethylene 
Drinking Water Equivalent Level 
extraction monitoring well 
Explanation of Significant Differences 
Groundwater Collection and Treatment Facility 
gallons per minute 
groundwater 
Keefe Environmental Services 
Long-Term Remedial Action 
Maximum Contaminant Level 
methyl ethyl ketone 
milligrams per kilogram 
Monitored Natural Attenuation 
Mean Sea Level 
monitoring well 
National Contingency Plan 
not applicable 
not detected 
New Hampshire Department of Environmental Services 
National Priorities List 
not sampled 
operation and maintenance 
operable unit 
tetrachloroethylene 
parts per billion 
remedial action objective 
Remedial Investigation 
Record of Decision 
Remedial Project Manager 
reasonable maximum exposure 
to be considered 
trichloroethane 
trichloroethylene 
tetrahydrofuran 
micrograms per liter 
United States Environmental Protection Agency 
volatile organic compounds 
vacuum enhanced extraction system 

and Liability Act 
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